

2017

Sinatra Living: Go/No-Go Decision Points

University of Nevada, Las Vegas. Solar Decathlon Team.

Follow this and additional works at: https://digitalscholarship.unlv.edu/sd_2017_design



Part of the [Environmental Design Commons](#), and the [Sustainability Commons](#)

Repository Citation

University of Nevada, Las Vegas Solar Decathlon Records, 2013-2017. UA-00075. Special Collections and Archives, University Libraries, University of Nevada, Las Vegas. Las Vegas, Nevada.

This Technical Report is protected by copyright and/or related rights. It has been brought to you by Digital Scholarship@UNLV with permission from the rights-holder(s). You are free to use this Technical Report in any way that is permitted by the copyright and related rights legislation that applies to your use. For other uses you need to obtain permission from the rights-holder(s) directly, unless additional rights are indicated by a Creative Commons license in the record and/or on the work itself.

This Technical Report has been accepted for inclusion in Sinatra Living: Planning and Design by an authorized administrator of Digital Scholarship@UNLV. For more information, please contact digitalscholarship@unlv.edu.

3.5.3 GO/NO-GO DECISION POINTS

UNLV's two-year plan and commitment to the competition recognizes one annual Go/No-Go decision point per performance period. The Go/No-Go decision points will be evaluated and decided upon by the Principal Investigator, Project Manager(s), and UNLV Administration. Using a Go/No-Go decision checklist, UNLV will identify any serious gaps and deficiencies in the project and address them before moving further.

Performance Period 1 recognizes a Go/No-Go decision point between the end of the Design Development Phase and start of Construction Documentation phase. At this point, UNLV and Team Las Vegas will analyze the current design, feasibility, and status of financial resources and fundraising. Through a careful decision analysis, UNLV will decide whether the project is on schedule and can be executed properly.

Performance Period 2 recognizes a Go/No-Go decision point at the start of the performance period. At this point, the funding review must find that 100% of the fundraising goal is met before construction is started. Construction documents will have a final review by professionals and will be evaluated for technical and financial feasibility. Through a careful decision analysis, UNLV will analyze if the project will be able to be completed within the proposed project schedule.