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ABSTRACT
Impact of Design Cost on Project Performance of Design Bid Build Projects
by
Nirajan Mani
Dr. Pramen P. Shrestha, Examination Committee Chair
Assistant Professor, Construction Management Program
University of Nevada, Las Vegas
The majority of public projects in the United States are procured and constructed by
state or local governments using the design-bid-build (DBB) project delivery method. In
the DBB method, the detailed design is completed by a design firm, then, a contractor
builds the project according to the plans and specifications prepared by the design firm.
Some studies show that a project’s performance depends upon the quality of the design.
If the errors in a design are minimized, the construction cost and schedule growth of the
project also will be minimized.
This study analyzed data from Clark County, Nevada public works projects to
determine the impact of design cost on construction cost and schedule growth. The
sample included projects completed between 1992 and 2007 and over $ 803 million in
construction value, converted to 2010 base cost. The correlation among design cost with
other parameters, such as construction cost growth, construction schedule growth, total
cost growth, and contract award cost growth, were determined. The correlation between
basic design cost and total cost growth for Clark County road projects was found to be
0.29, which was statistically significant at alpha level 0.05. The correlation was negative.
This investigation revealed that the higher the cost expended in the design, the lower the
total cost growth. A regression model was developed to predict the final construction cost
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of the projects using the design cost as an input variable. The R-square value of Clark
County road projects’ model was found to be 62.30%.
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CHAPTER 1
INTRODUCTION
1.1

Background
Public road projects generally are constructed using traditional design-bid-build

(DBB) project delivery method. DBB is used extensively all over the United States in
such government agencies as federal and state Departments of Transportation as well as
related state and county agencies. In the DBB method, the design and construction are
performed by two separate entities. An engineer prepares design drawings and
specifications of the project. Once the detailed design is completed, the project is put to
bid during the contract procurement phase. The owner selects a contractor based on
different selection criteria, for instance, low bid, lump sum, or best value. Then, the
contractor that is awarded the bid constructs the project. By using the DBB method, there
is no contractual relationship between the designer and the contractor. If any problem
arises during the construction phase regarding design, the contractor proceeds with
change orders. Errors in design and a lack of communication between the designer and
the contractor can have a negative impact on the project cost and schedule.
In DBB projects, the role of the designer and the quality of design are important
factors that can have a huge impact on the engineer’s estimate as well as the actual cost
and duration of the construction phase. If the quality of design is good, the engineer’s
estimate will also be accurate and the contractor will bid near to the estimate. There will
be little variation between the engineer’s estimate and the cost and duration of contract
award. If the design is of good quality, then there will be fewer change orders issued
during the construction phase due to design errors. This will control the cost and schedule
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growth during the construction phase. However, if there are many errors in the design,
the engineer’s estimate will not be accurate. That results in a large variation between the
engineer’s estimate and the contractors’ bid. Failure to find mistakes during the bidding
period of the contract will result in change orders during construction, and these change
orders will contribute to an increase in the duration of the projects as well as an increase
in cost. Figure 1 shows the impact of the design cost in the contract procurement and the
construction phases of the projects.
Like other public owners, Clark County Department of Public Works (CCDPW) of
Nevada generally uses the DBB project delivery method to build roads and flood control
infrastructures. Little research has been conducted to determine the effect of design cost
on the construction phase performance. Gransberg et al. tested the hypothesis that there is
a correlation between design cost and construction cost performance in highway projects.
The study found, that as design cost of a highway increased, the construction cost
performance improved (Gransberg et al., 2007).
Cost growth in construction projects occurs due to various reasons. Some of the
factors influencing the cost growth are project characteristics, project delivery methods,
contract types, unforeseen site conditions, inaccurate bidding, design fees, and weather
conditions (Gransberg et al., 2007; Carr, 2005; Li et al., 2008; Shrestha et al., 2007; Hale
et al., 2009; Konchar et al., 1998; Jahren & Ashe, 1990; Odeck, 2004; Knight & Fayek,
1999; Chua & Li, 2000). A contract award cost growth occurs during the procurement
phase, and a construction cost growth occurs during the construction phase. If both of
these growths are combined, this is called the total cost growth for the project.
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Figure 1. Flow chart depicting the effect of design cost on construction projects
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The hypothesis of this study is that the design cost impacts the construction cost and
schedule performance of the projects. This paper analyzes the correlations of the design
cost and duration with total cost growth, contract award cost growth, construction cost
growth, and construction schedule growth of CCDPW road and flood control projects.
The terminology ―basic design cost‖ used in this paper refers to the pure design cost of
the project. A pure design cost is composed of the engineer’s or architecture fees as well
as expenses for design drawings and specifications. On the other hand, total design cost is
composed of all expenses during designing, such as geotechnical works, surveys, and
right of way and includes basic design cost. In this paper, the basic design cost is the ratio
of the basic design cost to the total project cost, expressed as percentage. The total design
cost is the total design cost to the total project cost, expressed as percentage. In context of
this paper, a deviation of bid price from the engineer’s estimate is defined as ―contract
award cost growth‖ and is the difference between the owner’s estimate and the bid price
calculated as the percentage increase from the owner’s estimate. Construction cost
growth is the difference between the final construction cost and bid cost, calculated as the
percentage increase from the bid cost. The total cost growth is the difference between the
final construction cost and estimated construction cost, expressed as the percentage of the
estimated construction cost. Construction schedule growth is the difference between the
final construction cost and construction contract duration, expressed as the percentage of
the construction contract duration.
The first analysis of this study will determine the effect of the design cost on total
cost growth. The second analysis will determine whether design cost has an impact on the
contract award cost growth. The third analysis will determine the effect of the design cost
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on the construction cost growth. The fourth analysis will determine whether the design
cost has an impact on the construction schedule growth. The final analysis will determine
the correlation between the design cost and final construction cost of the project. A
regression equation also will be developed to predict the final construction cost of the
public roads and flood control projects, with the design cost as an input variable.

1.2

Scope and Objectives of Research
The objective of this research is to determine the relationship of design cost and

design duration with the project performance parameters. In this research, the project
performance is measured on the basis of changes in its parameters, such as construction
cost growth, construction schedule growth, total cost growth, contract award cost growth,
and final construction cost. To achieve the objective, the research focused on 47 public
road projects, and 11 flood control projects undertaken by Clark County Department of
Public Works (CCDPW), Nevada, from the years 1992 through 2007. The sample
consists of the projects costing from $337,644 to $53 million in total design and
construction costs. The total value of design and construction is equivalent to $803
million when converted into a 2010 base cost. The road projects consisted of the
construction of road elements, including detail design, and a thorough inspection during
construction. Flood control project encompassed design and construction of flood control
elements.
The objective of this research not only is to determine the relationship between design
parameters and construction parameters, but also to develop a tool that will provide an
early reliable estimation of final construction cost based on the design cost of any project.
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Even though; the database consists of less than one hundred data points to develop the
model, it will conceptualize and add knowledge that will aid future research.
Furthermore, for validation of the model, this study analyzes and compares the Clark
County road and flood control projects data with Texas Department of Transportation
(TXDOT) road projects data. This model will support designers, estimators, and
contractors in visualizing the final construction cost, construction duration, and possibly
the quality of final product or performance of projects, specifically in public works.
To summarize, some major objectives of this research are:
Determine the correlation of design cost with the total cost growth of the
public road and flood control projects.
Determine the correlation of design cost with the contract award cost growth
of the public road and flood control projects.
Determine the correlation of design cost with the construction cost growth of
the public road and flood control projects.
Determine the correlation of design cost with the construction schedule
growth of the public road and flood control projects.
Determine the correlation of design cost with the final construction cost of the
public road and flood control projects.

1.3

Research Hypothesis
To achieve the objectives of this research, five research hypotheses are formulated

based on basic design cost, as shown in Table 1; another five research hypotheses are
formulated based on total design cost, as shown in Table 2.
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Table 1. Research hypotheses based on basic design cost
No.
I
II
III
IV
V

Research Hypotheses
Ha1: A lower basic design cost will result in an increased total cost growth of
public road and flood control projects
Ha2: A lower basic design cost will result in an increased contract award cost
growth of public road and flood control projects
Ha3: A lower basic design cost will result in an increased construction cost
growth of public road and flood control projects
Ha4: A lower basic design cost will result in an increased construction schedule
growth of public road and flood control projects
Ha5: A basic design cost can be used to predict the final construction cost of the
public road and flood control projects

Table 2. Research hypotheses based on total design cost
No.
I
II
III
IV
V

1.4

Research Hypotheses
Ha6: A lower total design cost will result in an increased total cost growth of
public road and flood control projects
Ha7: A lower total design cost will result in an increased contract award cost
growth of public road and flood control projects
Ha8: A lower total design cost will result in an increased construction cost
growth of public road and flood control projects
Ha9: A lower total design cost will result in an increased construction schedule
growth of public road and flood control projects
Ha10: A total design cost can be used to predict the final construction cost of
the public road and flood control projects

Null Hypothesis
The above research hypothesis will be converted to null hypotheses to conduct the

statistical test. The p- value must be less than or equal to 0.05 for the justification of the
false null hypothesis. Given that the null hypothesis is true, the p-value represents the
probability of observing a test static that is at least as large as the one that is actually
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observed. The statistical test hypothesizes that the correlation coefficient between these
variables is not significantly different from zero. Mathematically, it can be expressed as
1

2

3

4

5

6

7

8

9

10

0

Table 3. Null hypotheses based on basic design cost
No.
I
II
III
IV
V

Null Hypotheses
H01: There is no relationship between the basic design cost and the total cost
growth of public road and flood control projects
H02: There is no relationship between the basic design cost and the contract
award cost growth of public road and flood control projects
H03: There is no relationship between the basic design cost and the
construction cost growth of public road and flood control projects
H04: There is no relationship between the basic design cost and the
construction schedule growth of public road and flood control projects
H05: There is no relationship between the design cost and the final construction
cost of the public road and flood control projects

Table 4. Null hypotheses based on total design cost
No.
I
II
III
IV
V

Null Hypotheses
H06: There is no relationship between the total design cost and the total cost
growth of public road and flood control projects
H07: There is no relationship between the total design cost and the contract
award cost growth of public road and flood control projects
H08: There is no relationship between the total design cost and the construction
cost growth of public road and flood control projects
H09: There is no relationship between the total design cost and the construction
schedule growth of public road and flood control projects
H010: There is no relationship between the total design cost and the final
construction cost of the public road and flood control projects
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1.5

Thesis Structure
This thesis consists of seven chapters. It is a compilation of documents in a single

report describing the background of that research, the research’s significance,
methodology followed to conduct the research, a description about the database and its
sources, analytical results obtained from statistical analysis, formation of models and
their validation, and a discussion about the limitations of the research as well as
recommendations for further research. The structure of thesis with its components is
described briefly below:
Chapter 1 Introduction: This chapter concentrates on the scope and objectives of the
research; the effect of design cost and duration on the project performance; and sources
of data, characteristics of data, and hypotheses of the research.
Chapter 2 Literature Review: This chapter covers the foundation and guidelines of
research. This chapter discusses previous research papers on this subject and their
findings related to this research. The various research papers relevant to this thesis are
collected and described briefly in this chapter.
Chapter 3 Research Methodology: This chapter thoroughly describes the steps of the
research, history of data collection and statistical background.
Chapter 4: Data Description: The sources of data, brief description of project
identification, selection and execution methodology, Clark County road and flood control
projects data collection information and data distribution histograms, discussion of
sources of data of Texas Department of Transportation road projects, description of each
terminology of data set, and stepwise procedure of analysis, are encompassed in this
chapter.
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Chapter 5 Data Analysis and Results: In this chapter, the detailed discussion on the
data analysis, descriptive statistics of each metrics, regression models developments,
checking of statistical analysis with various histograms and scatter plots are
demonstrated.
Chapter 6 Comparison of Results of Clark County Data with TXDOT Data: For the
validation of the results, a new set of data are collected from Texas Department of
Transportation and are analyzed as before. This data are compared with the results of
Clark County data.
Chapter 7 Conclusions and Recommendations: The conclusions and limitations of
this research are discussed in this chapter. Potential research areas are recommended in
this section.
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CHAPTER 2
LITERATURE REVIEW
This thesis focuses on the study of the design cost and their impact on the project
performance, especially in design-bid-build projects. To achieve this objective, various
books, published and currently proceeding research papers on various kinds of
construction projects were reviewed. In particular, the literature review focuses on studies
done on the development of regression models for prediction of construction cost, based
on the design cost of projects; and the impact of design cost on construction cost growth
as well as construction schedule growth. Although, not all papers reviewed have a direct
impact on the regression models developed for this study, even so, they helped to form a
baseline for research.
The success of a construction project is a reflection of good performance of the
project. Cost, schedule and quality are the major metrics to measure performance of a
project. Using 341 U.S. building projects, Konchar and Sanvido (1998) conducted
research to compare these metrics for three project delivery systems: construction
management at risk, design-build (DB), and design-bid-build (DBB). The owner
contracts with a single entity to perform both design and construction under a single
design-build contract in DB project delivery method. Table 5 shows the performance
metrics used in this study along with their definitions. If all the other variables were held
constant, this study indicated that design-build projects had lesser unit cost, faster
construction speed, faster delivery speed, lesser cost growth, and lesser schedule growth
than design-bid-build projects.
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Table 5. Project success measurement performance metrics (Konchar & Sanvido, 1998)
Performance Metrics
Unit Cost ($ /m2)
Cost growth (%)
Intensity ($/m2/month)
Construction Speed
(m2/month)
Delivery Speed
(m2/month)
Schedule Growth (%)
Turnover Quality
System Quality

Equipment quality

Definition
(Final project cost/Area)/Cost Index
(Final project cost – Contract project cost)/Contract project
cost] x 100
(Unit cost/Total Time)
Area/ (As-built construction end date –As-built construction
start date)/30
(Area / Total time)/30
[(Total time –Total as-planned time)/Total as-built time] x
100
Ease of starting up and extent of call backs
(5 = exceed owner’s expectation; 1 = not satisfactory)
Performance of building elements, interior space and
environment
(5 = exceed owner’s expectation; 1 = not satisfactory)
(5 = exceed owner’s expectation; 1 = not satisfactory)

A study conducted to predict the project performance of design-build and design-bidbuild project generated models, by using project-specific data collected from 87 building
projects in Singapore (Ling et al., 2004). These projects were grass-root public and
private building construction projects exceeding $5 million, and were completed between
1993 and 2001. From the review of past works, 59 potential factors were identified, that
affect project performance. All these factors were categorized into three major headings:
project characteristics, owner- consultant characteristics, and contractor characteristics. A
multivariate regression analysis was used to develop models in order to determine the
statistical relationship between DBB and DB projects variables, such as cost growth and
construction speed: other variables included floor area, type of client, and adequacy of
contractor’s plant and equipment. The major factors determined to analyze the project
success were cost performance, time performance, quality performance, and owner’s
12

satisfaction. This study Ling et al. is an extension of research done by Konchar and
Sanvido (1998). Additional terminologies, such as turnover quality, system quality,
equipment quality, owner’s satisfaction, and administrative burden were discussed in this
study. Additionally, Ling et al. (2004) developed models to determine the delivery speed
and construction speed of DBB and DB projects.
In order to identify factors affecting duration of design-bid procurement and effect of
duration on project success, Migliaccio and Shrestha (2009) conducted a study on the
design-build procurement activities durations for highway projects. These authors
collected 19 highway projects of sizes ranging from $9 million to $1.3 billion dollars,
constructed between 1997 and 2006. The correlation coefficient between the total
procurement duration and the total construction cost was found to be 0.61. The results
showed that the total procurement duration was linearly correlated with total construction
cost, indicating that, by increasing the project construction cost, the total procurement
duration also increased for project costing greater than $250 million. The correlation
between procurement durations and project cost was very weak for projects having less
than $250 million total project cost.
Migliaccio et al. (2009) conducted research to determine the impact of procurement
duration on project performance, using 146 design-build transportation projects. These
projects were collected from 15 states, especially from Florida. The projects used best
value, low bid, and adjusted bid selection methods. The metrics used to measure the
project performance were: schedule growth, cost growth, and total project time growth.
The study found that low-bid projects had the longest average procurement duration (3.06
months), and adjusted-bid projects had the shortest average procurement duration (2.65
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months). The Pearson correlation value between variables procurement duration and
schedule growth was -0.8, which showed that the schedule growth decreases with
increasing procurement duration. The R-square value 0.64 indicated high reliability and
strong linear correlation between these variables. Additionally, the correlation between
procurement duration and total time based schedule growth was -0.79. However, the Rsquare value for the variables procurement duration and cost growth performance, which
was 0.05, showed that there was little influence of procurement duration on cost growth
performance. Furthermore, the Pearson correlation value between cost growth and
schedule growth was found to be 0.29, which indicated that there was weak linear
correlation between these variables. This study found that the projects with longer
procurement duration had lower schedule growth by the awarded bidder. On the other
hand, the degree of linear correlation between procurement duration and schedule growth
was different for different complexity levels.
A study funded by Asian Development Bank was conducted to identify the main
causes of project delay and cost under-run, studying about 100 projects (Ahsan and
Gunawan, 2010). The ultimate objective of this study was to examine international
development project costs and schedule performances as well as the main reasons for
poor project outcome. The authors found that, on average, 86% of projects were late, with
time overruns of about 2 years, and projects took approximately 39% more time than the
planned average. Authors analyzed the time and cost performance for all international
development projects and found an unusual relationship. Most projects, 73%, were late
(schedule overruns) and operated with less budgeted cost, with a cost under-run of 20%.
This showed that most late projects experienced cost under-runs. It was found that about
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83% projects were found successful. The major causes of project delay were duration of
contract procurement, civil works and land acquisition, and consultant recruitment. The
major reasons for the cost under-runs were devaluation of local currency, competitive
bidding price, lower than estimated bid, and large contingency budgets.
In conventional project procurement methods, change orders are common during
design and construction processes, often causing cost overrun or schedule growth. A
study in Taipei, Taiwan reviewed 90 metropolitan public work projects, those were
completed before the year 2000 (Hsieh et al., 2004). The researchers studied 40 building
constructions, 14 road constructions, 14 bridge and culvert constructions, 12 flood control
constructions, and 10 subway tunnel construction projects. The chain of events was
identified, and the causes for change orders were categorized based on information from
the database. The causes of change orders were: discrepancies in planning and design,
underground conditions, safety considerations, incidents due to natural causes, change of
work rules/regulations, change of decision-making authority, special needs for project
commissioning and ownership transfer, neighborhood pleading, and miscellaneous
causes. The study showed that the problems incurred in the planning and design stage
accounted for the most critical causes of change orders: the proportion of change orders
for planning and design was 23.17%. Based on statistical testing, a 10-17% ratio of
change order cost to total project cost (COR) was typical in metropolitan public works. It
was suggested that more comprehensive planning and design would be required in order
to improve project performance.
External factors such as political and economic factors, natural environmental factors,
and third party factors and internal factors such as owner’s demand changes, quality of
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design done by the consultant, and performance of the contractors were major causes of
change orders. Moreover, design changes in construction projects often cause cost
overrun or schedule growth. To clarify the causes of construction changes and to analyze
the influence of these changes, the authors conducted multiple-case studies using
statistics analysis to identify change in highway projects in Taiwan (Wu et. al. 2004).
Authors interpreted the impact of change order in two aspects: 1) cost variation, and 2)
schedule variation. The study showed that changes were due to difficulties in the preengineering investigation of the structures; as a result, the designer was unable to control
all the factors in the designing phase. For instance, the study revealed that the cost for
design change caused by insufficient geologic survey was 0.92% (NT $ 407,233,790) to
the total contract amount (NT$44,412,072,900). The ratio on the cost of planning and
design was low in the life cycle of construction engineering, but its influence to the entire
engineering project was the greatest. The study suggested that detailed feasibility analysis
and planning during the design phase was needed to prevent changes in the future.
A quantity analysis on construction delay was conducted by Al-Momani (2000),
studying 130 public projects in nation of Jordan. The five kinds of projects were taken
under consideration during the period of 1990 to 1997: residential, office and
administration buildings, school buildings, medical centers and communication facilities.
The data collection was done to investigate the reasons behind the construction delay and
over-runs. These reasons were: 1) the planned duration of contract, 2) the actual
completion date, 3) design changes, 4) disputes, 5) notification of extra work, 6) the date
of notice to proceed, 7) delays encountered during construction, 8) conflict between the
drawings and the specifications, 9) time extensions, and 10) late delivery of materials and
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equipments among others. The authors identified the major causes of delays which
included: poor design, change orders, weather, site conditions, late delivery, economic
conditions, and increase in quantity. About 106 out of 130 projects (81.5 %) were
delayed. Poor design was the major cause of delay about 24.6 %, meanwhile, change
orders was second major cause of delay about 15.4 %. The mean actual duration and
planned duration for all public projects were 426.6 days and 343.1 days. Linear
regression models were used to estimate the relationship between the actual and planned
time for all five kinds of projects. The R-square value found for housing projects, office
and administrative buildings projects, school projects, medical centers, and
communication facilities were 72.85%, 58.96%, 51.47%, 79.24%, and 73.97%,
respectively.
Design cost and quality are associated with each other. Design fees and design cost
are synonymous. Design cost is defined as the cost to design the facilities, either roads
(horizontal construction) or buildings (vertical construction). The method for calculating
design cost or fees varies according to the type of owner. There are a number of methods
to compensate the engineers and architects for their design work. Some of the prevalent
methods in the construction industry mentioned in ASCE, Manuals and reports on
engineering practice – No. 45 (2003) are: 1) per diem, 2) cost plus a fixed fee, 3) fixed
lump-sum payment, 4) salary cost times a multiplier plus direct non-salary expense, 5)
retainer, and 6) percentage of construction cost (ASCE. Manuals and reports on
engineering practice – No. 45, 2003).
Surveys conducted by PSMJ have shown that the fixed lump-sum payment type
design cost is widely used by engineers and architects to calculate the design cost of the
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buildings (CEO Snapshot: A/E fees and pricing survey. 23rd Edition, PSMJ Inc.). They
reported that in 2006, 51% of owners used the fixed lump-sum form of payment to
determine the design fee. Carr and Beyor have found that both professional fees and
design fees have not been uniformly adjusted for inflation in the last three decades. There
has been a decline of professional service fees when the impact of thirty years of inflation
is considered (Carr and Beyor, 2005).
The relationship between design cost and design quality of the project is difficult to
predict. It is a generally held belief that higher design costs result in a higher quality of
design, up to some point of diminishing returns. Bubshait et al. conducted research
investigating the correlation between design fees and design quality (Bubshait et al.,
1998). These researchers collected project cost, design fees, and change order cost data
for 58 large building projects in Saudi Arabia. The authors measured the design
deficiency using the metric Total Cost of Design Deficiency (TCDD) given in Equation
1.
n

TCDD

(DCDC i

ICCOi )

(1)

i 1

where DCDCi is the direct cost of the ith design deficiency, and is the contractor’s
charges for the change to correct the design deficiency. The ICCOi is the ith charge for
the indirect costs of the change order resulting from delayed project completion as is
given by the Equation 2.
ICCO

Annual Expected Pr ofit per year

Time Delay (in months)
12

(2)

The authors assumed 15% as the expected annual profit in their analyses. A fifthorder polynomial statistical model was developed where the dependent variable was
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TCDD and the independent variable was design cost. Using the data from 58 projects, the
researchers found that the TCDD decreases as the design cost increases. In their data, the
average design cost on building projects was found to be 2.4% of the total project cost,
and the average project cost was $2 million. The authors also developed a statistical
model to predict the design deficiency cost with the design fees. The coefficient of
determination was 0.85 for the statistical model. However, the validity of fitting the data
with a 5th order polynomial is questionable, and it should be noted that goodness-of-fit is
no guarantee of predictive success.
Currently, Japanese construction industry is paying more attention to the quality of
design documents. Defective design is considered to be the most important risk factor in
determining the success of a project. The research conducted a number of interviews and
questionnaire surveys involving 105 designers and 91 construction personnel (Andi and
Minato, 2003). In investigating the perceptions of the designers and contractors, the
quality of design and its documentation (such as drawings and specifications) was
evaluated based on several attributed indicators, including whole life cycle cost issues,
material efficiency, economy, relevancy, constructability, innovation, expressiveness,
aesthetics, ecological sustainability, site compatibility, material selection, and
functionality. It was determined that there are two influential factors of design documents
quality, which were design duration and design fees. The researchers determined the
impact of deficient design documents on construction process efficiency. The defective
designs impacts negatively on the performances of projects, which results rework, delays,
cost overruns, changes, accidents, disputes, and loss of profit. The respondents of the
surveys believed that almost 40% construction changes originated from defective design,
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30% from cost overruns during construction, 30% from rework, 29% from loss of profit,
28% from delays in construction, 26% from disputes arising during construction, and
12% from accidents that occurred during construction; these results are shown in Figure
2. Based on the responses of the surveys, the reduction in the level of design fees,
together with limited time results decreased the quality of design documents as well as
the efficiency of the construction process.

Figure 2. Proportion of poor performance caused by defective design (Adopted from
Andi and Minato, 2003)

Kuprenas (2003) conducted research to determine the factors that improve cost
performance during the design phase. Data from 270 engineering design projects was
used to assess the impact of project management processes on design phase cost
performance. The data was derived from capital improvement projects of the City of Los
Angeles, Department of Public Works. Researchers investigating the design phase cost
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performance used the Design Cost Performance Index (DCPI) metric which is calculated
by using Equation 3.

DCPI

ACDWP
BCDWP

(3)

where, ACDWP is the actual cost of design work performed and BCDWP is the
budgeted cost of design work performed.

The cost of projects ranged from $25,000 to

$25 million, and the construction completion period of these projects were between 1993
and 2000. Four project management processes were selected to find the correlation with
the design phase cost performance: organizational structure (matrix or functional), project
management training tools, design phase progress reporting frequency, and meeting
frequency. The findings of the research showed that the frequency of design team
meetings and reporting of design phase progress were significantly correlated with design
phase cost performance.
The study of the number of changes that occurred in the construction projects
revealed that 78% of the changes are related to design (Burati et al., 1992). The data of
nine industrial projects of Construction Industry Institute (CII) member firms showed that
about 19.7% of the design changes were related to design error; 13.3% were related to
design revision, modifications, and improvements; 10.9% were related to design changes
initiated by operations or processes; 9.1% were related to design changes initiated by the
owners; and 6.1% were related to design omissions. It was found that, on average, 9.5%
of the total project cost growth was accounted for by the design changes. However, the
construction deviation only accounted for 2.5% of the total project cost growth. The
study showed that design changes, which frequently occurred in the projects, contributed
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the most to the total project cost growth. Therefore, the researchers recommended that the
owners needed to control the design changes in order to control the total project cost
growth.
Gransberg et al. (2007) investigated the relationship between design fees and
construction quality of transportation projects. The design cost for this analysis is the
percentage of total design and construction cost of the projects. Due to unavailability of
detailed data, the researchers used construction cost growth of the project as an indicator
of construction quality. Data from 31 Oklahoma Turnpike Authority projects were used
to investigate the correlation between these variables. They also created a regression
model so that the project construction cost growth could be predicted with the design
cost. The cost of projects ranged from $490,000 to $27.4 million. The total value of the
projects was $90 million. The project data was analyzed collectively; then, the data was
then subdivided into bridge and road projects, each of which were and analyzed
separately. The cost growth metric used in these analyses was cost growth from the
initial estimate (CGIE), calculated by using Equation 4.
CGIE

Final Construction Cost - Intital Estimated Cost
100%
Intital Estimated Cost

(4)

To calculate this metric, the researchers used the estimated cost of the project before
the design started as the value for the variable initial estimated cost. This metric differs
from the cost growth metric in the way that the initial estimated cost of the project is
defined. In the construction industry, using the DBB project delivery method, the initial
estimated cost of the construction is generally fixed after the design of the project is
completed.

22

Gransberg et al. (2007) found the average design fee for the projects to be 5.2% of the
total project cost, and the average CGIE was 36.31%. Also, as the design fees decreased,
the absolute construction cost growth from the engineer’s early estimate increased. The
research also found that this correlation is stronger in bridge projects than in road
projects, because bridge projects have more technical issues during design than road
projects. A second-order polynomial regression analysis was used to determine the
correlation between design fees and cost growth. The analysis showed that the value of
the coefficient of determination was higher in bridge projects than in road projects. The
coefficient of determination, R square, quantifies the percentage of variation created in
the dependent variable (in this case, CGIE) by the independent variable (in this case,
design fees). The value of the coefficient of determination calculated for road and bridge
projects were 0.39 and 0.95 respectively. A conclusion of this study was that design fees
and construction cost growth were inversely correlated. Another conclusion was that, in
their data set, design fees were higher in bridge projects than in road projects.
A study was conducted to determine the association of design costs with construction
cost growth, construction cost per lane mile, construction schedule growth, and
construction delivery speed per lane mile (Shrestha and Shields, 2009). To conduct this
analysis, researchers collected data from 11 highway projects built in Texas. The findings
showed that the design cost is strongly correlated with construction cost growth and
construction cost per lane mile. It showed that the higher the design cost of the highway
project, the lower the construction cost growth and construction cost per lane mile.
Research on the correlation between the design quality and the annual maintenance
and rehabilitation cost of the buildings showed that an improved quality of design
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resulted in decreased annual maintenance and rehabilitation costs (Newton and Christian,
2006). The analysis was based on 28 new building projects collected from the Canadian
Department of National Defense. To determine the design quality of the projects, the
authors considered seven qualitative factors: performance, reliability, serviceability,
conformance, durability, perceived quality, and aesthetics of the design drawings. The
study showed that the design quality has significant impact on the maintenance and
rehabilitation cost of the buildings. The R-square value for this model was found to be
56%.
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Table 6. Summary of research findings
No
1

Researchers
Migliaccio
et.al. (2009)

2

Migliaccio
and
Shrestha
(2009)

19

3

Ahsan &
Gunawan
(2010)

100

4

Al-Momani
(2000)

130

5

Wu et al.
(2004)
Hsieh et al.
(2004)

NA

Andi and
Minato
(2003)

196

6

7

Size Types of data
146 Transportation
projects

90

Findings
Longer the procurement duration, the
lower the schedule and total project time
growth are
Highway
Higher the total project cost, longer the
projects
total procurement duration for total
project costing greater than $250 million
There is weak correlation between these
variables for project costing less than
$250 million
Agricultural,
Delay in project completion depends
infrastructure
upon the duration of contract
development,
procurement, civil works and land
water supply
acquisition, consultant recruitment
and sanitation
Cost variation of the projects depends
projects
upon devaluation of local currency,
competitive bidding price, lower than
estimated bid, and large contingency
budgets
Buildings,
Causes of construction completion
communication delays were poor design, change orders,
facilities
weather, site conditions, late delivery,
economic conditions, and increase in
quantity
Poor design is the major cause of delay
and change orders is the second major
cause of delay for 20 projects
Highway
Cost variation and schedule variation are
projects
due to insufficient design consideration
Building, road, Causes of change order were planning
bridge, flood
and design, underground conditions,
control and
safety considerations, natural incident,
subway tunnel change of work rules/regulations, change
of decision-making authority etc.
NA
The quality of design documents
depends upon the design fees and design
duration.
Rework, delays, cost overruns, changes,
accidents, disputes, and loss of profit
were the results of the defective designs
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No Researchers Size Types of data
8 Burati et
9
Industrial
al. (1992)
projects

9

Bubshait
et al.
(1998)

58

10 Kuprenas
(2003)

270

11 Newton
&
Christian
(2006)

28

12 Gransber
g et al.
(2007)

31

13 Shrestha
& Shields
(2009)

11

Findings
Design changes occurs due to design error,
design revision, operation process, design
omission and design change initiated by
the owners
Total project cost growth is the result of
design changes
Large building
Total cost of design deficiency decreases
projects
with the increase in the design cost
Higher the design cost, higher the quality
of design
Municipal
For a constant level of quality and
facilities, storm- schedule performance, frequency of design
water, sewer,
team meetings and reporting of design
street projects
phase progress, project manager training,
and organization structures play
significant role in the design phase cost
performance
Building projects Seven factors to determine the design
quality of the projects are performance,
reliability, serviceability, conformance,
durability, perceived quality, and aesthetics
of design drawings
Better the quality of design, lower the
annual maintenance and rehabilitation cost
Road and bridge Lower the design fees, higher the
projects
construction cost growth
The correlation between these two
variables is stronger in bridge projects
than in road projects
Highway
Higher the design cost of the highway
projects
projects, the lower the construction cost
growth and construction cost per lane
mile
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CHAPTER 3
RESEARCH METHODOLOGY
This research statistically analyzes the design and construction costs and the schedule
data of public projects in Clark County, Nevada, completed between the 1992-2007
timeframe. To validate the findings, the results of this data will be compared to that of the
Texas Department of Transportation. The detailed methodology for this research is
discussed below.

3.1

Outline of Research Methodology
The methodology of this study consists of seven steps which are shown in Figure 3.

The seven steps are as follows:
Define scope and objectives
Review literature
Collect data from Clark County, Nevada and Texas Department of Transportation
Analyze data
Summarize results
Compare the results of Clark County and TXDOT data
Make conclusion and recommendation
Each step of this research methodology is discussed below.
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3.1.1

Define Scope and Objectives

The scope and objectives of the research are illustrated in this section. The major
objective of this research is to determine the correlation between the design cost with
construction cost growth and schedule growth. The results of the correlation analysis of
this study will be compared to that of TXDOT’s road project data’s results. The detailed
research hypotheses, background, study objectives were described in Chapter 1.
3.1.2

Review Literature

A literature review is the foundation of any research; therefore, various sources, such
as journals, research papers on various kinds of construction projects, theses, books and
articles were reviewed before finalizing the methodology and refining the scope of the
research. The literatures review was discussed in Chapter 2 and is listed in the
bibliography section.
3.1.3

Collect Data from Clark County, Nevada and Texas Department of Transportation

Data are the backbone of any research. Research without adequate and reliable data
has no definable shape. To perform statistical analysis, sufficient data should be
available. Various methodologies, such as surveys, questionnaires, and personal
interviews could be implemented in order to collect data. However, to conduct this
research, the data of road and flood control projects were collected from the Clark
County Department of Public Works (CCDPW). Data of road projects from Texas
Department of Transportation (TXDOT) were collected by questionnaire survey. The
history behind the data collection and the statistical background are discussed in Section
3.2. Clark County road and flood control projects as well as Texas Department of
Transportation road projects’ data are described in Chapter 4. The type and size of data
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samples, histogram plots of various costs and durations, and description of metrics are
discussed.
3.1.4

Analyze Data

Descriptive statistics as well as correlation and regression analyses of Clark County
road and flood control projects and Texas Department of Transportation road projects are
done by using SPSS software. The statistical assumptions tests for correlation and
regression analysis are discussed in Chapter 5. Regression models are developed for final
construction cost and design cost metrics. Detailed procedures regarding the statistical
analysis of Clark County road and flood control projects and Texas DOT road projects
are described in Chapter 5.
3.1.5

Summarize Results
The results of descriptive statistics as well as correlation and regression analyses

of Clark County road and flood control projects and Texas Department of Transportation
road projects are discussed in Chapter 5. The results obtained after comparison between
Clark County data and Texas DOT data, are described in Chapter 6.
3.1.6

Compare the Results of Clark County and TXDOT Data

The results obtained from Clark County road and flood control data analyses are
compared with the data from Texas Department of Transportation (TXDOT) road
projects. The models formed from the regression analysis were checked for validation.
The detailed procedures are discussed in Chapter 6.
3.1.7

Make Conclusions and Recommendation

The conclusions of this research, the limitations, and the scope of future research are
identified and presented in Chapter 7.
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Figure 3. Flowchart of research methodology
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3.2

History of Data Collection
To conduct this research, data were collected from the Clark County Department of

Public Works (CCDPW), Clark County, Nevada. The data consists of data sheets from
the design phase and the construction phase. The data related to design were collected
directly from Design division of CCDPW, whereas the data related to construction was
collected with the help of a graduate student from UNLV’s Construction Management
Program, who is now working as construction manager in CCDPW. This data set consists
of Clark County’s standard construction bid forms, with bid schedule information and
invoices of design works of transportation and flood control projects constructed by
CCDPW from 1992 to 2007.
Clark County uses Global 360 Software, previously known as Kovis, to archive
construction related data of completed projects (Burns, 2008). These data are available to
the public for informational purposes from the County Archives, if requested through the
proper channel. A final affidavit of settlement is signed by the contractor after completion
of a project. The project records are then stamped, delivered to the Construction
Management Division of the CCDPW, scanned, and stored into the Global 360 database.
Hard copies of completed projects are destroyed to reduce the storage space that the
physical retention of records demands. However, the database of design documents
(invoices) can be obtained in spreadsheet format.
Project data were obtained in pdf format and manually entered into a spreadsheet. The
data obtained included project year, lists of items (by number and description), quantities,
units, engineer’s estimates of probable cost, bid price for each item, total estimates of
cost, and bids for each projects. Final completion costs for each project were entered

31

separately in an Excel worksheet format. However, the design phase data were obtained
in spreadsheets format and entered in haphazardly. These spreadsheets included contract
date, authorized funding amount and date, item-wise parameters with amount, and
invoices amount for each project. The required data were extracted from these
spreadsheets in suitable format. The invoice spreadsheets consisted of data from more
than one projects’ design phase, so there was some difficulty in extracting the required
data.
In addition, the data related to the design and construction of Texas Department of
Transportation road projects were collected by means of a questionnaire, which surveyed
information regarding design cost, design start date, construction start and completion
date, final construction cost, estimated cost, contract award cost, construction cost
growth, and total cost growth.

3.3

Statistical Background
The public projects, such as the road and flood control construction projects design

and construction phase data for Clark County, were analyzed by conducting uni-variate
statistical analysis. Pearson correlation and linear regression analysis were used to
analyze the data in this study. The terms and methodologies used in this analysis are
described below.
3.3.1

Types of Variables

Dependent and independent variables are two types of variables, used in any
statistical correlation and regression analysis. The variable to be predicted is called the
dependent, or response, variable. The value of dependent variable cannot be controlled
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because its value depends on an independent variable. A variable that is used to predict
the dependent variable; is called an independent variable; this variable can be controlled
during the period of research.
3.3.2

Correlation Analysis

Correlation is a measure of the relation between two or more variables. The degree of
correlation can be measured by correlation coefficients. Pearson correlation coefficient is
the most common correlation coefficient which is widely used to determine linear
relationship between two variables. Correlation can be negative correlation or positive
correlation depending upon its correlation coefficient values from -1 to +1. If coefficient
of correlation is -1, it is called a perfect negative correlation. If coefficient of correlation
is +1, it is called a perfect positive correlation. The correlation value ―0‖ indicates a lack
of correlation. The normality test, linearity test, heteroscedasticity test and outliers test
should be conducted to prove the assumptions of correlation analysis. In this study, the
metrics used for correlation analyses are: basic design cost, total design cost, total cost
growth, contract award cost growth, construction cost growth, construction schedule
growth, and final construction cost. Among these metrics, basic design cost and total
design cost are independent variables. Rest metrics are dependent variables.
3.3.3

Regression Analysis

It is a statistical technique, which is used to find the relationship between dependent
and independent variables, for the purpose of predicting future values. The regression
model, also called ―prediction equation,‖ is an expression that reveals the relations
between these variables (Mendenhall and Sincich, 2007). Depending upon the nature of
complexity in the relationship, the regression model can involve simple to extremely
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complicated mathematical functions. In this research, a simple regression model is used
to understand the relationship between variables. A simple regression model consists of
one independent variable and one dependent variable. The independent variable is
denoted by ―x,‖ whereas, the symbol ―y‖ stands for the dependent variable (Devore,
1999).
Equation 5 represents a simple linear model, in which ―x‖ stands for the independent
variable and ―y‖ stands for the dependent variable. The symbol ―β0‖ and ―β1‖ are the
constant and the coefficient of the independent variable, respectively. In this study, the
dependent variable, ―final construction cost‖ can be predicted using the independent
variables ―basic design cost‖ and ―total design cost‖.
y

0

3.3.4

1x

(5)

Types of Modeling Approaches

3.3.4.1 Deterministic Approach
The deterministic approach is the ideal case approach, in which all the points exactly
lie on the fitted-line plot (Mendenhall and Sincich, 2007). Although, it has no provision
for errors in prediction, some points always substantially deviate from a fitted line plot. A
linear deterministic model is represented by Equation 6.
y

0

1x

(6)

3.3.4.2 Probabilistic Approach
In real field data, all the points do not lie exactly on a fitted line plot. Therefore, no
one could expect exactness in the prediction. In the probabilistic approach, there will be
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an additional error factor ―ε‖ in addition to the equation of the deterministic approach. A
linear probabilistic model is represented by Equation 7.

y

0

3.3.5

1

x

(7)

Least Squares Line

A least-square line is one that has a smaller sum of squares of the deviation (SSE)
than any other straight-line model; that is, the deviation of the predicted values from the
actual value is minimized. This line is also called the least squares prediction equation.
This method is used to make the best fitted line plot.
Let xi and yi be the observed values, ŷi be the estimator of the mean value of y for
case i among n number of cases, and x and y be the averages for x and y series
respectively. Let ˆ0 and ˆ1 be the estimators of
n
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n
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ˆ x ) 2 . Taking the partial derivative and solving for it,
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we get Equation 8.
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Equation 9 results from Equations 7 and 8,

ˆ

0

y

ˆx
1

(9)
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3.3.6

Coefficient of Determination

It is the proportion of the total variation in the dependent variable y that is explained,
by the variation in the independent variable x (Mendenhall and Sincich, 2007). The
Coefficient of Determination used in the regression analysis is actually the square of the
Pearson Correlation Coefficient between y and ŷ . The general expression for ―r‖ is
shown in Equation 10.
n

r

i 1
n
i 1

( xi

( xi
x)

x )( yi
2

n
i 1

y)
( yi

y)

2

(10)

The above equation gives the correlation between the two random variables. If x is
replaced by ŷ in the above equation, it will actually give the correlation between y and ŷ
for the regression model, which is R.
In the case of the simple correlation, the value of r lies in the interval -1
multiple correlations, R cannot be negative and lies in the interval 0

R

r 1. In

1. The value is

the same, regardless of the interchange of the axis and their units. The higher value of R2
means a higher correlation and a better fit of the curve, representing the data when
graphically plotted.

3.4

Limitation of Study
Following are some limitations of this study,
There is unavailability of detailed data. The total design costs of TXDOT data
are not available.
This study only does univariate analysis whereas a good reliable relationship
would have consisted of multiple variables.
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There are only two types of projects: flood control and road projects. The
numbers of flood control projects were not sufficient for analysis.
There were no parameters defining the complexity of the projects for analysis.
There were only DBB roads and flood control projects. If there were other
projects with different project delivery methods, then the impact of the types
of project delivery methods with the project performance could be
determined.
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CHAPTER 4
DATA DESCRIPTION
This chapter discusses the description of data and some statistical assumptions tests
required before data analysis. Details about identification, selection, and execution of
projects in Clark County, Nevada and Texas Department of Transportation are discussed
below.

4.1

Project Identification, Selection, and Execution
The Clark County Public Works Department follows the typical process to select and

build a project. Initially, Clark County, the Regional Transportation Commission (RTC),
and the Regional Flood Control District (RFCD) identify the necessity of the project. The
project is prioritized by each entity and then assigned to an in-house Public Works
Engineer or a consultant engineering firm, selected through an interview process, and
design work begins (Burns, 2008). Design documents are reviewed three to four times at
various stages of completion such as 35, 60, and 100 percent by Clark County’s Design
Division. The constructability review is done by the Construction Management Division
in order to prevent change orders and delays during construction. After securing the
funds, the documents are forwarded for approval within the Department of Public Works
as well as outside agencies. The project is advertised for bids by the Purchasing Office.
The construction of a project is awarded to the lowest bidder; during the construction
phase, the project is monitored by the Construction Management Division. The data
associated with design and construction are scanned and sent to the Design and
Construction Management Divisions, respectively. The design data are recorded by the

38

Design Division and construction data are recorded by the Construction Management
Division.

4.2

Data Description of Clark County Projects
The database of public works projects constructed by CCDPW was obtained from the

Design and Construction Management Divisions. The data retrieved from the database
for this study included total invoice cost of design; an engineer’s estimate with a bid price
of the contractors; and the completion memorandum to the Clark County Purchasing
Office, including the estimating cost, contract award cost, final construction cost, and
change order costs, bid duration, and final construction duration. The total invoice design
cost consists of costs expended for basic design, surveying, geotechnical investigation,
and right of way, etc. The invoice spreadsheet also consists of the invoice contract date,
funding supplementary date, and closing date.
In this study, all data were from public projects completed in Clark County, Nevada,
between 1992 and 2007. Data sets of 11 flood control and 47 road projects of Clark
County were considered for study. Section 4.2.1 describes the road projects, and Section
4.2.2 describes the flood control. All 58 projects are discussed in Section 4.2.3
Data of 17 road projects from Texas Department of Transportation (TXDOT) were
also collected in order to determine whether these project data show similar trend as
found in CCDPW road project data. The TXDOT road projects were completed between
1994 and 2009. The data related to design and construction mention above for TXDOT
projects were collected for these 17 road projects by means of a questionnaire. The data
description of these projects is discussed below.
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4.2.1

Clark County Public Road Projects Data

Figure 4 shows the distribution of CCDPW road projects with respect to the year in
which the contract for the design was signed. In 1996, eight design contracts were signed,
which is the maximum. In 1999, 2002 and 2004, one project had a signed design contract
in each year, representing the minimum. The distribution shows that the number of
design contract signed from 1992 to 2004 varies from one to eight.

Figure 4. Histogram of the contract signed CCDPW road projects distribution by year

Figure 5 shows the distribution of CCDPW road projects with respect to construction
start date (―Notice to Proceed‖ date). The maximum number of projects that underwent
40

construction phases was seven in 1999; the minimum number of projects was one in each
2002 and 2006. The distribution shows that the number of construction for projects that
were started from 1992 to 2004 varies from one to seven.

Figure 5. Histogram of the ―Notice to Proceed‖ by year for CCDPW road projects

Figure 6 shows the distribution of CCDPW road projects with respect to construction
completion by year. In 2001, the maximum number of construction completed projects
was eight. The minimum number of construction completed projects was one in 1996,
2002, and 2007. The distribution shows that the number of completed construction
projects from 1996 to 2007 varies from one to eight.
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Figure 6. Histogram of completed CCDPW road projects by year

The distribution of the construction contract duration (in calendar days) of 47
CCDPW public road projects is presented in a histogram with normality curve (Figure 7).
The curve plotted with the histogram indicates the normality of the data distribution. The
minimum and maximum construction contract durations of CCDPW road projects are 60
and 540 calendar days, respectively. The mean construction contract duration was 270
calendar days.
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Figure 7. Histogram of construction contract duration for CCDPW road projects

The distribution of the final construction duration (in calendar days) of 47 CCDPW
public road projects is presented in a histogram with normality curve (Figure 8). The
curve plotted with the histogram indicates the normality of the data distribution. The
minimum and maximum final construction durations of CCDPW road projects are 38 and
775 calendar days, respectively. The mean final construction duration was 328 calendar
days.
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Figure 8. Histogram of final construction duration for CCDPW road projects

4.2.2

Clark County Public Flood Control Projects Data

Figure 9 shows the distribution by year of CCDPW flood control projects with
respect to design contract signed. In 1999, the maximum design projects signed were
three. The minimum design projects signed was one each in 1996, 2000 and 2002. The
distribution shows that the number of contract signed for design of projects from 1996 to
2003 varies from one to three.
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Figure 9. Histogram of contracts signed for CCDPW flood control projects by year

Figure 10 shows the distribution of CCDPW flood control projects with respect to
construction start date (―Notice to Proceed‖ date). The maximum number of projects that
underwent the construction phase was five in 2004; the minimum number of projects was
one in each in year 2003, 2005, 2006 and 2007. The distribution shows that the number
of construction projects started from 1999 to 2007 varies from one to five.
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Figure 10. Histogram of the ―Notice to Proceed‖ by year for CCDPW flood control
projects

Figure 11 shows the distribution by year of CCDPW flood control projects with
respect to construction completion. In 2005, the maximum number of completed
construction projects was four. The minimum number of construction completed projects
was one in year 2004. The distribution shows that the number of construction completed
projects during 2000 to 2007 varies from 1 to 4.
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Figure 11. Histogram of completed CCDPW flood control projects, by year

The distribution of the construction contract duration (in calendar days) and final
construction duration (in calendar days) of 11 CCDPW public flood control projects are
presented in a histogram with normality curve as shown in Figures B-1 and B- 2. The
minimum and maximum construction contract duration of CCDPW public flood control
projects are 120 and 455 calendar days, respectively. The mean construction contract
duration was 247 calendar days. The minimum and maximum final construction duration
of CCDPW public flood control projects are 144 and 680 calendar days, respectively.
The mean final construction duration was 337 calendar days.
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4.2.3

Both Road and Flood Control Projects Data of Clark County

Figure 12 shows the distribution by year of CCDPW road and flood control projects
with respect to design contract signed. In each of the years 1996, 1997, and 2001, the
maximum design projects signed were nine. The minimum design projects signed was
one in 2004. The distribution shows that the number of design contracts signed from
1992 to 2004 varies from one to nine.

Figure 12. Histogram of contract signed for CCDPW road and flood control projects, by
year

Figure 13 shows the distribution by year of both road and flood control projects for
the CCDPW with respect to construction start date (―Notice to Proceed‖ date). The
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maximum number of projects that underwent construction phases were 10 in 2004; and
the minimum number of projects was one each in year 2002 and 2007. The distribution
shows that the number of projects that started construction from 1995 to 2007 varies from
one to ten.

Figure 13. Histogram of the ―Notice to Proceed‖ by year for CCDPW road and flood
control projects

Figure 14 shows the distribution by year of CCDPW road and flood control projects
with respect to construction completion. In 2000, the maximum number of construction
projects completed was nine. The minimum number of construction projects completed
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was one in 1996 and 2002. The distribution shows that the number of completed
construction projects from 1996 to 2007 varies from one to nine.

Figure 14. Histogram of the construction completed for CCDPW road and flood control
projects, by year

The distribution of the construction contract duration (in calendar days) of CCDPW
both public road and flood control projects is presented in a histogram with normality
curve (Figure 15). The curve plotted with the histogram indicates the normality of the
data distribution. The minimum and maximum construction contract durations of these
projects are 60 and 540 calendar days, respectively. The mean construction contract
duration was 266 calendar days.
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Figure 15. Histogram of the construction contract duration for CCDPW both road and
flood control projects

The distribution of the final construction duration (in calendar days) of CCDPW both
public road and flood control projects is presented in a histogram with normality curve
(Figure 16). The curve plotted with the histogram indicates the normality of the data
distribution. The minimum and maximum final construction durations of these projects
are 38 and 775 calendar days, respectively. The mean final construction duration was 330
calendar days.
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Figure 16. Histogram of the final construction duration for CCDPW both road and flood
control projects

4.3

Data Description of Texas Department of Transportation Projects
The database of road projects constructed in Texas was obtained from the Texas

Department of Transportation. All the data required for this study of TXDOT road
projects data was collected by means of questionnaire survey. The information obtained
from survey was entered into Microsoft Excel worksheets. The data in the database for
this study included basic design cost; design start date, design completion date, an
engineer’s estimate with a bid price of the contractors; construction start date,
construction completion date, final construction cost, total project cost (means sum of
design cost and construction cost), change order costs, bid duration, and final
construction duration.
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The distribution by year of TXDOT projects for a signed design contract is shown in
Figure 17. In 2000, the maximum design contract signed was eight. The minimum
contract signed was one in 1994 and 2003. The distribution shows that the number of
design contracts signed from 1992 to 2004 varies from one to nine.

Figure 17. Histogram of the contract signed TXDOT road projects distribution by year

Figure 18 shows the distribution of TXDOT road projects with respect to construction
start date (―Notice to Proceed‖ date). The maximum number of projects that underwent
construction was eight in 2003; the minimum number of projects was one in 2001. The
distribution shows that the number of construction projects started from 2001 to 2005
varies from one to eight.
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Figure 18. Histogram of the ―Notice to Proceed‖ by year for TXDOT road projects

Figure 19 shows the distribution by year of TXDOT road projects with respect to
construction completion. In 2006, the maximum number of construction projects
completed was eight. The minimum number of construction projects completed was one
in 2010. The distribution shows that the number of projects completed from 2006 to 2010
varies from one to eight.
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Figure 19. Histogram of the completed TXDOT road projects, by year

The distribution of the final construction duration (in calendar days) of TXDOT road
projects is presented in a histogram with normality curve (Figure B-3). The curve plotted
with the histogram indicates the normality of the data distribution. The minimum and
maximum final construction durations of these projects are 870 and 1920 calendar days,
respectively. The mean final construction duration was 1348 calendar days.

4.4

Distribution of Projects by Design and Construction Costs
In this section, Clark County road and flood control projects as well as Texas DOT

road projects are described on the basis of basic design cost, total design cost, final
construction cost, and total project cost. All the costs are expressed in million dollars.
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The maximum, minimum, and sum of each kind of projects are described in the subsections.
4.4.1

Design and Construction Costs for Clark County’s Public Flood Control Projects

The distribution of the basic design cost (in $ million) of 11 Clark County public
flood control projects is presented in a histogram with normality curve (Figure 20). The
curve plotted with the histogram indicates the normality of the data distribution. The
normality test procedure and results are described in Chapter 5.
The minimum and maximum basic design costs are 0.04 and 1.10 million dollars,
respectively. The sum of basic design cost is 6.23 million dollars.

Figure 20. Histogram of the basic design cost (in $ million) of Clark County flood
control projects
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The distribution of total design cost (in $ million) of 11 Clark County public flood
control projects is expressed in a histogram with normality curve (Figure 21). The curve
plotted with the histogram indicates the normality of the data distribution. The normality
test procedure and results are described in Chapter 5.
The minimum and maximum total design costs are 0.09 and 1.64 million dollars,
respectively. The sum of total design cost is 9.39 million dollars. .

Figure 21. Histogram of the total design cost ($ million) of Clark County flood control
projects

The distribution of the final construction cost (in $ million) of 11 Clark County public
flood control projects is expressed in a histogram with normality curve (Figure 22). The
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curve plotted with the histogram indicates a slightly right-skewed data distribution.
Thorough normality test procedures and their results are described in Chapter 5.
The minimum and maximum total design costs are 2.99 and 18.57 million dollars,
respectively. The sum of final construction cost is 85.01 million dollars.

Figure 22. Histogram of the final construction cost (in $ million) of Clark County flood
control projects

The distribution of total project cost which the sum of the total design cost and the
final construction cost in $ million of 11 Clark County public flood control projects is
expressed in a histogram with normality curve (Figure 23). The curve plotted with the
histogram indicates an almost normally distributed data set. Thorough normality test
procedures and their results are described in Chapter 5.
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The minimum and maximum total design costs are 3.31 and 19.03 million dollars,
respectively. The sum of total project cost is 94.39 million dollars.

Figure 23. Histogram of the total project cost (in $ million) of Clark County flood
control projects

4.4.2

Clark County Public Road Projects’ Design and Construction Costs

The histogram with normality curves of distribution for 47 Clark County public road
projects, with respect to final construction cost, basic design cost, total design cost, and
total project cost in million dollars, are plotted in Figure B- 10, Figure B- 11, Figure B12, Figure B- 13, respectively. The curves were slightly right-skewed, indicating a nonnormally distributed data set. Detailed normality test procedures and their results are
described in Chapter 5.
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The minimum and maximum basic design costs are 0.12 and 4.15 million dollars,
respectively. The sum of basic design cost of all projects cost is 59.16 million dollars.
The minimum and maximum total design cost of 47 road projects are 0.12 and 4.88
million dollars. The sum of total design cost is 75.33 million dollars. The minimum and
maximum final construction costs of these projects are 0.21 to 50.39 million dollars,
respectively. The sum of final construction cost is 634.27 million dollars. The sum of
total project cost of all 47 road projects is 709.60 million dollars. The minimum and
maximum total project cost is 0.34 to 53.35 million dollars, respectively.
4.4.3

Design and Construction Costs for Clark County’s Public Road and Flood Control

Projects
Clark County road and flood control projects were collected in a single data set, and
studied. The histogram with normality curves of distribution of 58 Clark County public
road projects, with respect to final construction cost, basic design cost, total design cost,
and total project cost in million dollars, was plotted as shown in Figure B- 20, Figure B21, Figure B- 22, Figure B- 23, respectively. The curves were slightly right-skewed,
indicating a non-normally distributed data set. Detailed normality test procedures and
their results are described in Chapter 5.
The minimum and maximum basic design costs are 0.04 and 4.15 million dollars,
respectively. The sum of basic design cost of all projects cost is 65.40 million dollars.
The minimum and maximum total design costs of 58 projects are 0.09 and 4.88 million
dollars, respectively. The sum of total design cost is 84.72 million dollars. The minimum
and maximum final construction costs of these projects are 0.21 to 50.39 million dollars,
respectively. The sum of final construction cost is 719.28 million dollars. The sum of
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total project cost of all 58 projects is 804 million dollars. The minimum and maximum
total project costs are 0.34 to 53.35 million dollars, respectively.
4.4.4

TXDOT Road Projects’ Design and Construction Costs

The distribution of basic design cost (in $ million) of 17 Texas Department of
Transportation road projects is presented in a histogram with normality curve (Figure 24).
The curve plotted with histogram indicates a non-normal distribution of data. The
normality test procedure and results are described in Chapter 5.
The minimum and maximum basic design costs are 0.04 and 1.10 million dollars,
respectively. The sum of basic design cost is 214.79 million dollars.

Figure 24. Histogram of the basic design cost (in $ million) of TXDOT road projects
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The distribution of final construction cost (in $ million) of 17 Texas DOT road
projects is presented in a histogram with a normality curve (Figure 25). The curve plotted
with histogram indicates a normality of data distribution. The normality test procedure
and results are described in Chapter 5. The minimum and maximum final construction
costs are 31.24 and 288 million dollars, respectively. The sum of basic design cost is
2,526.04 million dollars.

Figure 25. Histogram of the final construction cost (in $ million) of TXDOT road
projects

The distribution of total project cost (in $ million) of 17 Texas DOT road projects is
presented in a histogram with a normality curve (Figure 26). The curve plotted with the
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histogram indicates a normality of data distribution. The normality test procedure and
results are described in Chapter 5.
The minimum and maximum final construction costs are 44.24 and 301 million
dollars, respectively. The sum of basic design cost is 2740.84 million dollars.

Figure 26. Histogram of total project cost (in $ million) of TXDOT road projects

4.5

Database Formation
The required data were extracted from the source, and tabulated in spreadsheets. For

the Clark County projects, the invoice spreadsheets of the design phase and the bid item
data of construction phase for all 58 projects’ were checked thoroughly. In design phase
worksheet, the following items were manually entered, including project number, type of
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projects, contract date, last supplement date of funds, basic design cost, total design cost,
right of way cost, geotechnical cost, and survey cost. Similarly, for the construction phase
worksheet, the bid number, type of projects, NTP date, construction completion date,
engineer estimate, award cost, final construction cost, and total project cost ( means total
design and construction cost) were manually entered into Microsoft Excel worksheets.
In the case of the TXDOT road construction projects, data obtained by the survey
were compiled in the separate worksheets.
Six metrics were developed from these data to test the null hypotheses. Basic design
cost is a pure design cost of the project, consisting of the engineer’s or architect’s fees as
well as expenses for design drawings and specifications. Total design cost consists of all
expenses during the design phase, such as geotechnical works, surveys, and right of way;
also includes basic design cost. Equations 11 to 16 are used to calculate these metrics,
which are expressed as percentages.
Total Desi gn Cost (%)

Basic Design Cost (%)

Design Cost
x 100
Total Design and Construction Cost

Basic Design Cost
x100
Total Design and Construction Cost

(11)

(12)

Total Cost Growth (%)
Final Construction Cost Engineer's Estimated Construction Cost
x 100
Engineer's Estimated Construction Cost

(13)

Contract Award Cost Growth (%)
Construction Contract Cost Engineer ' s Estimated Construction Cost
x 100
Engineer ' s Estimated Construction Cost
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(14)

Construction Cost Growth (%)
Final Construction Cost Construction Contract Cost
x 100
Construction Contract Cost

(15)

Construction Schedule Growth (%)
Final Construction Duration Construction Contract Duration
x 100
Construction Contract Duration

(16)

For further analysis, all these metrics were calculated by using Microsoft Excel
spreadsheets. The Engineering News Record Construction Cost Indices were manually
entered into the spreadsheets to get the 2010 equivalent costs. These cost indices were
used to normalize the cost data. All the design cost and final construction data were
converted to 2010 equivalent costs. All the above metrics were relative metrics expressed
in terms of percentages. Therefore, it was not necessary to convert all the cost data into
2010 equivalent cost. However, the design costs and final construction cost were
converted to 2010 equivalent cost, because this study determines the relationship between
these two variables; and the regression model was developed to predict the final
construction cost of the projects by using the design cost as an input variable. If the cost
data was not normalized, then the model developed would not have reflected an accurate
prediction of the final construction cost.

4.6

Engineering News Record Construction Cost Indices
The Engineering News Record Construction Cost Indices were used to convert all

costs, such as basic design cost, total design cost, final construction cost, and total project
cost, to their 2010 equivalent costs. Table 7 shows the average ENR Cost Indices to
adjust the cost. Table A- 12 shows the detailed ENR Cost Indices in monthly basis.
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Table 7. ENR cost indices
Year
1991
1992
1993
1994
1995
1996
1997
1998
1999
2000

Index
4835
4985
5210
5408
5471
5620
5826
5920
6059
6221

Year
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010

Index
6334
6538
6695
7115
7446
7751
7959
8310
8570
8952

Equations 17 and 18 were used for adjusting the design and construction costs.
Equivalent Design Co st in 2010

Design Cos t based on the Contract Date*Factor

(17)

Where,
Factor

ENR Cost Index of December 2010
ENR Cost Index of Contract Date

Equivalent Construction Cost in 2010 Construction Cost based on the NTP Date*Factor (18)

Where,
Factor

ENR Cost Index of December 2010
ENR Cost Index of NTP Date
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CHAPTER 5
DATA ANALYSIS AND RESULTS
This chapter thoroughly describes data analysis and includes statistical assumptions
tests, descriptive statistics, correlation tests, regression analyses, and scatter plots with
detailed interpretations. The purpose of this analysis was to find correlation of design cost
with cost growth and schedule growth, and also to find a reliable mechanism to display
the relationship between the predicted and historical data.
To achieve objective of this research, 47 Clark County road projects and 11 Clark
County flood control projects were analyzed separately, and then the combined 58 Clark
County projects for both road and flood control were analyzed. The separate and
combined project analyses were compared.

5.1

Data Preparation for Analysis
A set of data were prepared for 47 Clark County road projects in a spreadsheet and

uploaded to Statistical Package for the Social Sciences Incorporated (SPSS Inc.) to
conduct statistical analyses. Another set of data were prepared for 11 Clark County flood
control projects in a spreadsheet and those data were copied to SPSS software to conduct
statistical analyses. Similarly, a combined 58 Clark County road and flood control
projects data set were analyzed using SPSS software. Then, the results of these analyses
were compared. Additionally, a set of data were prepared for 17 Texas Department of
Transportation road projects and analyzed with similar procedure as discussed above. To
prove the results from Clark County data, the results of both TXDOT and CCDPW data
were compared.
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5.2

Descriptive Statistics Overview
A descriptive statistics of Clark County road and flood control projects were

determined in separate and combined set of data for different types of costs: basic design
cost, total design cost, estimated cost, contract award cost, final construction cost, total
project cost, contract award cost growth, total cost growth, and construction cost growth.
A similar procedure was followed for Texas Department of Transportation road projects.
This section summarizes the various types of costs, including their maximum, minimum,
mean and standard deviation.
5.2.1

Descriptive Statistics for Clark County Road Projects

Various types of costs of all metrics for 47 Clark County road projects are
summarized in Table 8. The mean basic design cost is $1,258,800, and the minimum and
maximum values are $124,770 and $4,150,740, respectively. The basic design cost
deviated by $971,600. The mean total design cost is $ 1,602,800, and the minimum and
maximum values are $124,770 and $ 4,880,570, respectively. The total design cost
deviated by $ 1,193,100. The maximum and minimum final construction costs of these
projects are $212,880 and $50,385,080, respectively, and the mean is $13,495,000. The
mean of contract award cost growth, total cost growth, and construction cost growth are $ 592,940, $ 69,390 and $ 662,340 respectively. The negative sign for dollar amount of $
524,390 indicates a decrease in contract award cost growth. The minimum costs of
contract award cost growth, total cost growth, and construction cost growth have negative
values, indicating a decrease in cost growth.
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Table 8. Descriptive statistics of CCDPW road projects costs ($ K)
Metrics

Minimum

Maximum

Mean

Basic Design Cost
Total Design Cost
Estimated Cost
Award Cost
Final Construction Cost
Total Project Cost
Contract Award Cost Growth
Total Cost Growth
Construction Cost Growth

124.77
124.77
275.36
212.88
212.88
337.64
-14297.21
-13070.91
-280.74

4150.74
4880.57
59612.09
45857.97
50385.08
53348.10
10134.75
11856.45
4527.10

1258.80
1602.80
13426
12833
13495
15098
-592.94
69.39
662.34

5.2.2

Std.
Deviation
971.60
1193.10
12913.40
12203.80
12930.90
13812.50
2919.48
3016.01
1161.92

Descriptive Statistics of Clark County Flood Control Projects

Various types of costs of all metrics for 11 flood control projects are summarized in
Table 9. The mean basic design cost is $ 566,670, and the minimum and maximum
values are $ 41,600 and $ 1,099,180, respectively. The basic design cost deviated by $
360,300. The mean total design cost is $ 853,320, and the minimum and maximum values
are $ 88,940 and $ 1,635,340, respectively. The total design cost deviated by $ 481,850.
The minimum and maximum final construction costs of these projects are $ 2,988,710
and $ 18,572,870, respectively, and the mean was $ 7,727,900. The mean of contract
award cost growth, total cost growth, and construction cost growth are - $ 265,570, $
413,370 and $ 147,780, respectively. The negative sign for the dollar amount $ 265,570
indicates a decrease in contract award cost growth. The minimum costs of contract award
cost growth, total cost growth, and construction cost growth are negative, indicating a
decrease in cost growth.
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Table 9. Descriptive statistics of CCDPW flood control projects costs ($ K)
Metrics

Minimum

Maximum

Mean

Basic Design Cost
Total Design Cost
Estimated Cost
Award Cost
Final Construction Cost
Total Project Cost
Contract Award Cost Growth
Total Cost Growth
Construction Cost Growth

41.60
88.94
2195.93
2919.21
2988.71
3307.16
-1446.73
-1265.88
-209.34

1099.18
1635.34
17729.01
18701.82
18572.87
19026.59
1848.71
1759.10
739.03

566.67
853.32
7314.50
7580.10
7727.90
8581.20
-265.57
413.37
147.78

5.2.3

Std.
Deviation
360.30
481.85
5573.58
5508.93
5466.29
5488.14
1037.35
1008.29
270.10

Descriptive Statistics of Combined Clark County Road and Flood Control
Projects

Various types of costs of all metrics for the combined 58 road and flood control
projects are summarized in Table 10. The mean basic design cost is $ 1,127,500, and the
minimum and maximum value was $ 41,600 and $ 4,150,740, respectively. The basic
design cost deviated by $ 927,100. The mean total design cost is $ 1,460,700, and the
minimum and maximum values are $ 88,940 and $ 4,880,570, respectively. The total
design cost deviated by $ 1,130,210. The minimum and maximum final construction
costs of these projects are $ 212,880 and $ 50,385,080, and the mean is $ 12,401,000.
The mean of contract award cost growth, total cost growth, and construction cost growth
are - $ 430 120, $ 134,630 and $ 564,750, respectively. The negative sign for the dollar
amount of $ 430,120 indicates a decrease in contract award cost growth. The minimum
costs for contract award cost growth, total cost growth, and construction cost growth
were negative, indicating a decrease in cost growth.
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Table 10. Descriptive statistics of CCDPW road and flood control projects costs ($ K)
Metrics

Minimum

Maximum

Mean

Basic Design Cost
Total Design Cost
Estimated Cost
Award Cost
Final Construction Cost
Total Project Cost
Contract Award Cost Growth
Total Cost Growth
Construction Cost Growth

41.60
88.94
275.36
212.88
212.88
337.64
-14297.21
-13070.91
-280.74

4150.74
4880.57
59612.10
45857.97
50385.08
53348.10
10134.75
11856.45
4527.10

1127.50
1460.70
12267
11837
12401
13862
-430.12
134.63
564.75

5.2.4

Std.
Deviation
927.10
1130.21
12077.40
11394.30
12057.50
12880
2680
2745.49
1069.45

Descriptive Statistics of Texas Department of Transportation Road Projects

Various types of costs of all metrics for 17 road projects are summarized in Table 11.
The mean basic design cost is $ 12,635,000, and the minimum and maximum values are $
3,633,260 and $ 58,893,000, respectively. The basic design cost deviated by $
12,571,300. The minimum and maximum final construction costs of these projects are $
34,239,320 and $ 288,000,000, respectively, and the mean is $ 148,590,000.

Table 11. Descriptive statistics of TXDOT road projects costs ($ K)
Metrics

Minimum

Maximum

Mean

Basic Design Cost
Final Construction Cost
Total Project Cost

3633.26
34239.32
44239.32

58893
288000
301000

12635
148590
161230
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Std.
Deviation
12571.30
78699.70
79972.60

5.2.5

Descriptive Statistics of Construction Schedule Growth of various projects

Construction schedule growth for various projects is summarized in Table 12. The
mean construction schedule growth of CCDPW road projects is 21.18%, and the
minimum and maximum values are -36.67% and 100%, respectively. The construction
schedule growth deviated by 24.28%. Similarly, the descriptive statistics of construction
schedule growth of CCDPW flood control projects, CCDPW both road, and flood control
projects, TXDOT road projects are listed in Table 12. The mean of construction schedule
growth of TXDOT road projects is lower than that for other projects. The standard
deviation of construction schedule growth of CCDPW flood control projects is greater
than that for other projects.

Table 12. Descriptive statistics of construction schedule growth of various projects (%)
Projects
CCDPW Road Projects
CCDPW Flood Control
Projects
CCDPW Both Road and
Flood Control Projects
TXDOT Road Projects

No. of
Projects
47
11

Minimum

Maximum

Mean

-36.67
-46.67

100
151.85

21.18
40.43

Std.
Deviation
24.28
56.48

58

-46.67

151.85

24.83

33.07

17

0
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10.18

15.71

5.3

Statistical Tests

5.3.1

Statistical Tests for Verification of Assumptions of the Correlation Analysis

Correlation tests were conducted for design cost (basic design cost as well as total
design cost) with contract award cost growth, total cost growth, construction cost growth,
and construction schedule growth; the results are discussed in Sections 5.5.
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Before conducting correlation analysis, the assumptions of correlation analysis, such
as the normality test, linearity test, heteroscedasticity test, and outliers test should be
conducted.
5.3.1.1 Normality Test
The Anderson-Darling test was conducted to check the normality of the data
distribution curves. This test assumes that the higher the p-value (p > 0.05), the better the
normality of curve. The p-value of various metrics obtained from the Anderson-Darling
test is presented in Table 13. The results show that data of contract award cost growth,
and total cost growth of Clark County road projects are normally distributed. Similarly,
basic design cost (%), total design cost (%), contract award cost growth (%), total cost
growth (%), construction cost growth (%), construction schedule growth (%), basic
design cost ($ million), and total project cost ($ million) of Clark County flood control
projects are normally distributed. Combined Clark County road and flood control projects
were tested, and it was found that total cost growth is normally distributed. The contract
award cost growth (%), total cost growth (%), final construction cost growth ($ million),
and total project cost ($ million) of the 17 TXDOT road projects are normally distributed.
Also, the contract award cost growth (%) and total cost growth (%) of combined TXDOT
and Clark County road projects are normally distributed.
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Table 13. Anderson-Darling normality test results
P value of Normality Test
Clark County

Metrics

Basic Design Cost
(%)
Total Design Cost
(%)
Contract award cost
growth (%)
Total Cost Growth
(%)
Construction cost
growth (%)
Construction
Schedule growth
(%)
Final Construction
Cost ($ M)
Basic Design Cost
($ M)
Total Project Cost
($ M)

TXDOT

TXDOT and
Clark
County

Road
Projects
(N = 47)

Flood
Control
Projects
(N = 11)

Road and
Flood
Control
Projects
(N = 58)

Road
Projects
(N = 17)

Road
Projects
(N = 64)

0.0005

0.38

0.0005

0.0005

0.0005

0.0005

0.48

0.0005

NA

NA

0.21

0.51

0.047

0.18

0.08

0.31

0.89

0.141

0.08

0.08

0.0005

0.84

0.0005

0.0005

0.0005

0.035

0.55

0.0005

0.0005

0.0005

0.0005

0.024

0.0005

0.62

0.0005

0.0008

0.64

0.0005

0.0005

0.0005

0.0005

0.06

0.0005

0.61

0.0005

Figure 27 shows the histogram of contract award cost growth for Clark County road
projects. This histogram shows that the curve is normally distributed. The histograms
with normality curves for other costs are listed in Appendix B.
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Figure 27. Histogram of contract award cost growth (%) of CCDPW road projects

5.3.1.2 Outliers Test
The outliers test can be conducted by box plots of the data set. Figure 28, which
shows the box plot for the basic design cost (%) of Clark County flood control projects,
indicates that all data lie within ranges, with no outliers. Similarly, there are no outliers
for the basic design cost and total design cost of Clark County flood control projects. All
box plots of various costs are listed in Appendix C.
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Figure 28. Box plot of basic design cost (%) of CCDPW flood control projects

5.3.1.3 Linearity Test
Scatter plots of correlation between independent variable and its studentized residual
was plotted to conduct linearity test. Figure 29 shows the scatter plot between total design
cost and its studentized residual. The horizontal line in this scatter plot indicates the
condition of linearity.
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Figure 29.Residual plot with for total design cost for CCDPW road projects

5.3.1.4 Heteroscedasticity Test
Heteroscedasticity can be studied by plotting the predicted values against the residual
values. After conducting regression analysis of total design cost and total cost growth,
studentized residual and unstandardized predicted values were determined, and plotted a
scatter diagram between predicted values and residual values, as shown in Figure 30.
There is no constant variance in errors, indicating absence of homoscedasticity. Similarly,
the studentized residual and unstandardized predicted values for other variables were
plotted and analyzed for heteroscedasticity , as shown in Appendix F.
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Figure 30.Residual plot with predicted value (for total design cost) for CCDPW road
projects

5.3.2

Statistical Tests for Verification of Assumptions of Regression Analysis

Residual data analysis was conducted to determine the more precise prediction of
dependent variables on the basis of the independent variables. The term ―residual‖ is
equal to the difference between the observed value of y and predicted value of y. It is also
called the estimated error value (ε = y

yˆ ). The assumptions of the linear regression

model can be checked by residual analysis (Mendenhall and Sincich, 2007). For the
residual analysis, the variables were transformed into their respective required forms, and
then, a linear regression analysis was conducted with the transformed variables and
residuals that were generated. To conduct this research, un-standardized predicted values
and standardized residuals were studied to determine their sensitivity. The tests for the
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assumptions of the linear regression were performed from the data generated by the linear
regression of the transformed variables. The residual value often provides information
that can lead to modifications and improvements in a regression model. These
modifications may result from any one of three reasons: (1) The deterministic component
of the model has been mis-specified, (2) one or more of the assumptions about ε is
violated, and (3) the data used to fit the model contain one or more unusual values
(Mendenhall and Sincich 2007). The different checks performed are discussed in the
following subsections.
5.3.2.1 Check for a Mis-specified Model
This is a method for analyzing the residuals in a regression analysis, which can be
checked by plotting the each residual against the corresponding value of the independent
variable. If there is more than one independent variable in the model, a plot would be
constructed for each of the independent variables. If there is a random scatter around the
zero line, then there is no relation between the residual and the independent variable. If a
curvilinear pattern is observed, then a polynomial of the independent variable can
probably improve the model’s efficiency. Figure E- 4 shows the plot of residual versus
basic design cost ($ million) of CCDPW road projects, to check for a mis-specified
model. Similar scatter plots for other variables are shown in Appendix E.
5.3.2.2 Check for Heteroscedasticity / Unequal Variance
A plot of the residuals also can be used to check the assumption of a constant error
variance. This error is called heteroscedastic. Relating to the sequence of random
variables within the data set, in case of heteroscedasticity, the residual and predicted
values of y shows a definitive pattern. From plotting the predicted values against the
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residual values, it may be observed that the value of the residuals increases with the
increase of predicted values. In this case, different transformations on the independent
variables should be implemented depending upon the nature of the plot. Poisson,
Binomial, and Multiplicative are some commonly encountered transformations. A scatter
plot is desirable to avoid any further transformations of variables. Figure F-2 shows the
scatter plot between studentized residual and unstandardized predicted value for CCDPW
road projects, to check heteroscedasticity. Similar scatter plots for other variables are
shown in Appendix F.
5.3.2.3 Check for Non-normal Errors
Normality refers that the distribution of both variables is not skewed in either the
positive or the negative direction. The distribution of errors can be tested by plotting a
histogram of errors. Three statistical tests: the Kolmogorov-Smirnov test, the AndersonDarling test, and the Shapiro-Wilk test can be used to check the normality of the sample
distribution. In this study, the Anderson-Darling test is used to conduct the normality test.
Moreover, the histogram-normality curve is plotted and compared with the results
obtained from the Anderson-Darling test for validation.
The transformation of variables requires extremely skewed plots. The
transformations, in this case, resemble the transformations in the previous case. Nonnormality may also result, due to outliers. However, moderate departures from the
assumption of normality have very little effect on the validity of the statistical tests,
confidence intervals, and prediction intervals. Table 12 shows the results for AndersonDarling test for regression model parameters, such as total design cost, basic design cost,
and final construction cost.
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5.3.2.4 Check for Correlated Errors
Whenever the data in the research corresponds to different time frames, a correlated
errors check should be performed. If any pattern is observed in the plot of residuals
against time, a time series analysis should be done to address the problem. In such
conditions, the introduction of time variables can be helpful. A random scatter plot is
useful to verify that the linear model is sufficient for the analysis. Figure I-1 shows the
scatter plot between studentized residual and design contract year.
5.3.2.5 Check for outliers
Outliers are checked by locating residuals that lie a distance of 3s or more above or
below 0 on a residual plot versus ŷ . An investigation should be conducted to determine
the cause of any outlier before eliminating it. Those outliers found due to coding or
recording error should be fixed or removed. Figure C-7 shows the box plot of basic
design cost ($ million). The outlier was removed before developing a regression model.
Similarly, box plot for other parameters are shown in Appendix C.

5.4

Correlation of Basic Design Cost with Other Metrics for Clark County Projects
The data was analyzed to determine the Pearson correlation coefficients of the basic

design cost with the contract award cost growth, total cost growth, construction cost
growth, and construction schedule growth for Clark County road and flood control
projects. Two sets of analyses were done to determine the effect of basic design cost on
contract award cost growth, total cost growth, construction cost growth, and construction
schedule growth. The first analysis was conducted with all the sample data, and the
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second analysis was conducted by separating the data of road projects and flood control
projects of Clark County, Nevada. The results of these analyses are described below.
5.4.1

Correlation between Basic Design Cost and Contract Award Cost Growth

The results of the correlation test between the basic design cost and contract award
cost growth, presented in Table 14, indicate that there is a statistical relationship between
these variables. The correlation between the basic design cost and contract award cost
growth was found to be -0.062 for all projects. Also, the correlation between the basic
design cost and contract award cost growth was found to be -0.221 for road projects.
Though, these correlations were not significant at alpha level 0.1 for these samples, it
showed a negative pattern. This indicates that the higher the cost expended in design, the
lower the contract award cost growth. However, there was positive correlation between
basic design cost and contract award cost growth for flood control projects.

Table 14. Pearson Correlation – Basic design cost versus contract award cost growth
Contract Award Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.062
Coefficient
Significance value (2-tailed)
0.644
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.221

0.631**

0.135
47

0.037
11

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the bid cost and engineer’s estimate. This showed that the
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higher design cost will improve the quality of design and will reduce errors in the design,
resulting in the engineer’s estimate to be accurate. Figure 31 shows the scatter plot of
design cost and contract award cost growth of road projects. Figure D- 2 shows the
scatter plot of basic design cost and contract award cost growth of CCDPW flood control
projects. Figure D- 3 shows the scatter plot of basic design cost and contract award cost
growth of combined road and flood control projects of Clark County public projects.

Figure 31. Scatter plot of basic design cost and contract award cost growth for road
projects
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5.4.2

Correlation between Basic Design Cost and Total Cost Growth

The results of the correlation test between the basic design cost and total cost growth,
presented in Table 15, indicate that there is a statistical relationship between these
variables. The correlation between the basic design cost and total cost growth was found
to be -0.115 for all projects. Although the correlation was not significantly correlated at
alpha level 0.1 for this sample, it showed a negative correlation. Also, the correlation
between the basic design cost and total cost growth was found to be -0.287 for road
projects. This correlation was significant at alpha level 0.05 for this sample. This
indicates that the relationship between the design cost and the total cost growth is a
negative correlation, which indicates that the higher the cost expended in design, the
lower the total cost growth, resulting in better cost performance. However, there was
positive correlation between basic design cost and contract award cost growth for flood
control projects.

Table 15. Pearson correlation – basic design cost versus total cost growth

Total Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.115
Coefficient
Significance value (2-tailed)
0.389
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)
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-0.287**

0.559*

0.05
47

0.074
11

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the final construction cost and the engineer’s estimate. This
showed that the higher design cost will improve the quality of design and will reduce
errors in design resulting in the engineer’s estimate to be accurate. Figure 32 shows the
scatter plot of basic design cost and total cost growth for road projects. Figure D- 5 shows
the scatter plot of basic design cost and total cost growth for flood control projects.
Figure D- 6 shows the scatter plot of design cost and total cost growth for the combined
road and flood control projects of Clark County public projects.

Figure 32. Scatter plot of basic design cost and total cost growth for road projects
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5.4.3

Correlation between Basic Design Cost and Construction Cost Growth

The results of the correlation test between basic design cost and construction cost
growth, presented in Table 16, indicate that there is a statistical relationship between
these variables. The correlation between basic design cost and construction cost growth
was found to be -0.110 for combined projects, -0.119 for road projects, and -0.163 for
flood control projects. Although, the correlation values were not significantly correlated
at alpha level 0.1 for this sample, it showed a negative correlation. This indicates that the
higher the cost expended in design, the lower the construction cost growth, resulting in
better cost performance.

Table 16. Pearson correlation – basic design cost versus construction cost growth

Construction Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.110
Coefficient
Significance value (2-tailed)
0.411
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.119

-0.163

0.425
47

0.632
11

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the final construction cost and construction contract cost.
Figure D- 7 shows the scatter plot of basic design cost and construction cost growth for
road projects. Figure 33 shows the scatter plot of design cost and construction cost
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growth for flood control projects. Figure D- 9 shows the scatter plot of design cost and
construction cost growth for combined road and flood control projects of Clark County.

Figure 33. Scatter plot of basic design cost and construction cost growth of CCDPW
flood control projects

5.4.4

Correlation between Basic Design Cost and Construction Schedule Growth

The results of the correlation test between the basic design cost and construction
schedule growth, presented in Table 17, indicate that there is a statistical relationship
between these variables. The correlation between the basic design cost and construction
schedule growth was found to be -0.178 for all projects, -0.183 for road projects, and 0.159 for flood control projects. Although, the correlation values were not significantly
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correlated at alpha level 0.1 for this sample, it showed a negative correlation. This
indicates that the higher the cost expended in design, the lower the construction schedule
growth, thus the better schedule performance.

Table 17. Pearson correlation – basic design cost versus construction schedule growth
Construction Schedule
Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.178
Coefficient
Significance value (2-tailed)
0.182
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.183

-0.159

0.219
47

0.640
11

This investigation revealed that the higher the cost expended in the design, the lower
the schedule deviation between the final construction duration and construction contract
duration. Figure D-10 shows the scatter plot of basic design cost and construction
schedule growth of road projects. Figure D- 11 shows the scatter plot of basic design cost
and construction schedule growth of flood control projects. Figure 34 shows the scatter
plot of basic design cost and construction schedule growth of CCDPW combined road
and flood control projects of Clark County public projects.
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Figure 34. Scatter plot of basic design cost and construction schedule growth of
combined CCDPW flood control and road projects

5.5

Correlation between Total Design Cost and Other Metrics for Clark County
Projects
The data was analyzed to determine the Pearson correlation coefficients of the total

design cost with the contract award cost growth, total cost growth, construction cost
growth, and construction schedule growth for Clark County road and flood control
projects. Two sets of analyses were done to determine the effect of total design cost on
contract award cost growth, total cost growth, construction cost growth, and construction
schedule growth. The first analysis was conducted with all the sample data, and the
second analysis was conducted by separating the data of the road projects and the flood
control projects of Clark County, Nevada. These analysis results are described below.
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5.5.1

Correlation between Total Design Cost and Contract Award Cost Growth

The results of the correlation test between the total design cost and contract award
cost growth, presented in Table 18, indicate that there is a statistical relationship between
these variables. The correlation between the total design cost and contract award cost
growth was found to be 0.024 for all projects, -0.129 for road projects, and 0.62 for flood
control projects. Although the correlation value for road projects was not significantly
correlated at alpha level 0.1 for this sample, it showed a negative correlation. This
indicates that the higher the cost expended in design, the lower the contract award cost
growth, thus better cost performance.

Table 18. Pearson correlation – total design cost versus contract award cost growth

Contract Award Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
0.024
Coefficient
Significance value (2-tailed)
0.859
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.129

0.620**

0.389
47

0.042
11

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the construction contract cost and engineer’s estimated cost.
Figure 35 shows the scatter plot of total design cost and contract award cost growth of
road projects. Figure D- 14 shows the scatter plot of total design cost and contract award
cost growth of flood control projects. Figure D- 15 shows the scatter plot of total design
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cost and contract award cost growth of combined road and flood control projects of Clark
County.

Figure 35. Scatter plot of total design cost and contract award cost growth of road
projects

5.5.2

Correlation between Total Design Cost versus Total Cost Growth

The results of the correlation test between the total design cost and total cost growth,
presented in Table 19, indicate that there is a statistical relationship between these
variables. The correlation between the total design cost and total cost growth was found
to be -0.011 for all projects, -0.192 for road projects, and 0.639 for flood control projects.
Although the correlation value for road projects was not significantly correlated at alpha
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level 0.1 for this sample, it showed a negative correlation. This indicates that the higher
the cost expended in design, the lower the total cost growth, thus the better cost
performance.

Table 19. Pearson correlation – total design cost versus total cost growth

Total Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.011
Coefficient
Significance value (2-tailed)
0.937
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.192

0.639

0.195
47

0.034
11

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the final construction cost and engineer’s estimated cost.
Figure 36 shows the scatter plot of total design cost and total cost growth of CCDPW
road projects. Figure D- 17 shows the scatter plot of total design cost and total cost
growth of flood control projects. Figure D- 18 shows the scatter plot of total design cost
and total cost growth of combined road and flood control projects of Clark County.
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Figure 36. Scatter plot of total design cost and total cost growth of CCDPW road
projects

5.5.3

Correlation between Total Design Cost versus Construction Cost Growth

The results of the correlation test between the total design cost and construction cost
growth, presented in Table 20, indicate that there is a statistical relationship between
these variables. The correlation between the total design cost and construction cost
growth was found to be -0.075 for all projects, -0.115 for road projects, and 0.198 for
flood control projects. Although the correlation values for all projects and road projects
were not significantly correlated at alpha level 0.1 for this sample, it showed a negative
correlation. This indicates that the higher the cost expended in design, the lower the
construction cost growth, thus better cost performance.
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Table 20. Pearson correlation – total design cost versus construction cost growth

Construction Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.075
Coefficient
Significance value (2-tailed)
0.577
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.115

0.198

0.442
47

0.559
11

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the final construction cost and construction contract cost.
Figure 37 shows the scatter plot of total design cost and construction cost growth of road
projects. Figure D 20 shows the scatter plot of total design cost and construction cost
growth of flood control projects. Figure D 21 shows the scatter plot of total design cost
and construction cost growth of combined road and flood control projects of Clark
County.
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Figure 37. Scatter plot of total design cost and construction cost growth of CCDPW road
projects

5.5.4

Correlation between Total Design Cost versus Construction Schedule Growth

The results of the correlation test between the total design cost and construction
schedule growth, presented in Table 21, indicate that there is a statistical relationship
between these variables. The correlation between the total design cost and construction
schedule growth was found to be -0.042 for all projects, -0.080 for road projects, and
0.054 for flood control projects. Although the correlation values for all projects and road
projects were not significantly correlated at alpha level 0.1 for this sample, it showed a
negative correlation. This indicates that the higher the cost expended in design, the lower
the construction cost growth, thus the better cost performance.
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Table 21. Pearson correlation – total design cost versus construction schedule growth
Construction Schedule
Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 47)
Projects (N=11)

Pearson Correlation
-0.042
Coefficient
Significance value (2-tailed)
0.754
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.080

0.054

0.595
47

0.874
11

This investigation revealed that the higher the cost expended in the design, the lower
the schedule deviation between the final construction duration and construction contract
duration. Figure D- 22 shows the scatter plot of total design cost and construction
schedule growth of road projects. Figure D- 23 shows the scatter plot of total design cost
and construction schedule growth of flood control projects. Figure D- 24 shows the
scatter plot of total design cost and construction schedule growth of combined road and
flood control projects of Clark County.

5.6

Regression Model of Basic Design Cost with Final Construction Cost
The data set of basic design cost and final construction cost were tested for

assumption of correlation. From the box plot, one extreme outlier was removed, and the
correlation analysis conducted. Out of 47 Clark County road projects, only 46 projects
were considered for further analysis. The correlation test was conducted between basic
design cost ($ million) and final construction cost ($ million), result is shown in Table 22,
and indicates that there is a significant statistical relationship between these variables.
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The correlation between the basic design cost and final construction cost was found to be
0.8 for Clark County road projects. The correlation was significant at alpha level 0.01 for
this sample. This indicates that the relationship between the design cost and the total cost
growth is a positive correlation, which indicates that the higher the cost expended in
design, the higher the final construction cost.

Table 22. Pearson correlation – basic design cost versus final construction cost

Final Construction Cost

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 46)
Projects (N=11)

Pearson Correlation
0.75**
Coefficient
Significance value (2-tailed)
0.0001
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

0.80**

0.015

0.0001
46

0.965
11

In considering the Clark County road projects (N = 46), mis-specified model,
heteroscedasticity, and non-normal and correlated errors checks were performed; data
were re-plotted as per regression model assumptions. The scatter plot between the
unstandardized residual and basic design cost ($ million) is shown in Figure E- 3. Also,
the scatter plot between the studentized residual plot and basic design cost ($ million) is
shown in Figure E- 4. The studentized residual versus the unstandardized predicted value
scatter plot is shown in Figure F- 2. The histogram of the residuals shows the normal
distribution of data as shown in Figure G- 2. The plot in Figure H-1 shows that almost all
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the data point lie between the 95% confidence interval lines. The predicted points and the
historical points for basic design cost ($ million) both lie along the diagonal line.
Therefore, the linear regression model was found acceptable for expressing this relation.
Figure 38 shows the scatter plot between basic design cost and final construction cost for
CCDPW road projects. R-square value of the model found to be 62.30%.
Mathematically, the regression equation for Clark County road project is expressed in
Equation 19. In this equation, final construction cost and basic design cost are expressed
in terms of $ million.

Final Construction Cost

9.58 x Basic Desi gn Cost 0.8

(19)

Figure 38. Scatter plot of basic design cost versus final construction cost for CCDPW
road projects (N = 46)
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In case of Clark County flood control projects (N = 11), the correlation value between
basic design cost and final construction cost was insignificant, and the number of samples
was very few. Therefore, further analysis was not conducted for this sample.
Additionally, for combined Clark County road and flood control projects (N = 58),
mis-specified model, heteroscedasticity, and non-normal and correlated errors checks
were performed; data were re-plotted as per regression model assumptions. The scatter
plot between unstandardized residual and basic design cost ($ million) is shown in Figure
E- 5. Also, the scatter plot between studentized residual plot and basic design cost ($
million) is shown in Figure E- 6. Studentized residual versus unstandardized predicted
value scatter plot is shown in Figure F- 3. The histogram of the residuals shows the
normal distribution of data as shown in Figure G- 3. The plot in Figure H-3 shows that
almost all the data point lie between the 95% confidence interval lines. The predicted
points and the historical points for basic design cost ($ million) points both lie along the
diagonal line. Therefore, the linear regression model was found acceptable for expressing
this relation. Figure 39 shows the scatter plot between basic design cost and final
construction cost of CCDPW combined road and flood control projects. R-square value
of the model found to be 55.60%.
Mathematically, the regression equation for combined Clark County road and flood
control projects is expressed in Equation 20. In this equation, final construction cost and
basic design cost are expressed in terms of $ million.

Final Construction Cost

9.7 x Basic Desi gn Cost 1.46
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(20)

Figure 39. Scatter plot of basic design cost versus final construction cost for combined
CCDPW road and flood control projects (N = 58)

5.7

Regression Model of Total Design Cost with Final Construction Cost
The data set of total design cost and final construction cost were tested for assumption

of correlation. From the box plot, on extreme outlier was removed, and the correlation
analysis was conducted. Out of 47 Clark County road projects, only 46 projects were
considered for further analysis. The correlation test was conducted between total design
cost ($ million) and final construction cost ($ million). The result shown in Table 23,
indicates that there is a significant statistical relationship between these variables. The
correlation between the total design cost and final construction cost was found to be 0.75
for Clark County road projects. The correlation was significant at alpha level 0.01 for this
sample. This also indicates that the relationship between the design cost and the total cost
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growth is a positive correlation, which indicates that the higher the cost expended in
design, the higher the final construction cost.

Table 23. Pearson correlation – total design cost versus final construction cost

Final Construction Cost

Pearson Correlation Coefficient / Significance Value
All Projects
Road Projects
Flood Control
(N= 58)
(N= 46)
Projects (N=11)

Pearson Correlation
0.71***
Coefficient
Significance value (2-tailed)
0.0001
Number of sample (N)
58
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

0.75***

0.00

0.0001
46

0.998
11

In considering the Clark County road projects (N = 46), the mis-specified model,
heteroscedasticity, and non-normal and correlated errors checks were performed, and the
data were re-plotted as per regression model assumptions. The scatter plot between
unstandardized residual and total design cost ($ million) is shown in Figure E- 1. Also,
the scatter plot between studentized residual plot and total design cost ($ million) is
shown in Figure E- 2. Studentized residual versus unstandardized predicted value scatter
plot is shown in Figure F- 1. The histogram of the residuals shows the normal distribution
of data as shown in Figure G- 1. The plot in Figure H-2 shows that almost all the data
points lie between the 95% confidence interval lines. The predicted points and the
historical points for total design cost ($ million) points both lie along the diagonal line.
Therefore, the linear regression model was found acceptable for expressing this relation.
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Figure 40 shows the scatter plot between total design cost and final construction cost of
CCDPW road projects. R-square value of the model found to be 55.80%.
Mathematically, the regression equation for Clark County road projects is expressed
in Equation 21. In this equation, final construction cost and total design cost are
expressed in terms of $ million.
Final Construction Cost

7.37 x Total Design Cost 1.01

(21)

Figure 40. Scatter plot of total design cost versus final construction cost for CCDPW
road projects (N = 46)
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In case of Clark County flood control projects (N = 11), the correlation value between
total design cost and final construction cost was insignificant, and the number of the
samples was very few. Therefore, further analysis was not conducted for this sample.
In considering the combined Clark County road and flood control projects (N = 58),
the mis-specified model, heteroscedasticity, and non-normal and correlated errors checks
were performed and the data were re-plotted as per regression model assumptions. The
scatter plot between unstandardized residual and total design cost ($ million) is shown in
Figure E- 7. Also, the scatter plot between studentized residual plot and total design cost
($ million) is shown in Figure E- 8. Studentized residual versus unstandardized predicted
value scatter plot is shown in Figure F- 4. The histogram of the residuals shows the
normal distribution of data as shown in Figure G- 4. The plot in Figure H- 4 shows that
almost all the data points lie between the 95% confidence interval lines. The predicted
points and the historical points for the total design cost ($ million) both lie along the
diagonal line. Therefore, the linear regression model was found acceptable for expressing
this relation. Figure 41 shows scatter plot between total design cost and final construction
cost for CCDPW road and flood control projects. R-square value of the model found to
be 49.80%.
Mathematically, the regression equation for combined Clark County road and flood
control project is expressed in Equation 22. In this equation, the final construction cost
and the total design cost are expressed in terms of $ million.

Final Cons truction Cost

7.53 x Total Design Cost 1.41
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(22)

Figure 41. Scatter plot of basic design cost versus final construction cost for combined
CCDPW road and flood control projects (N = 58)
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CHAPTER 6
COMPARISON BETWEEN CLARK COUNTY AND TEXAS DOT DATA
The main objective of this chapter is to compare the regression models of Clark
County public road projects and Texas Department of Transportation road projects. If
both of them are statistically significant, then the models can be validated. By using
design cost as an independent variable for similar kind of projects, the validated models
can be used to predict dependent variables, such as contract award cost growth, total cost
growth, construction cost growth, and construction schedule metrics.
Clark County public road projects and Texas Department of Transportation road
projects were analyzed separately. The Pearson correlations of basic design cost with cost
growth and schedule growth are described in detail in this chapter. The same analysis
procedure is followed for combined Clark County public road and Texas DOT road
projects. The correlation and regression analyses between total design cost and other
parameters were not able to be performed due to unavailability of total design cost for
Texas DOT road projects.

6.1

Correlation between Basic Design Cost and Other Metrics for CCDPW Projects

6.1 .1 Correlation between Basic Design Cost and Contract Award Cost Growth
The correlation test was conducted between the basic design cost and contract award
cost growth for road projects, as shown in Table 24. The correlation value between these
variables was -0.322 for all projects, -0.221 for Clark County road projects, and -0.501
for Texas DOT road projects. These relationships were statistically significant at alpha
level 0.05 for all road projects (combined Clark County and Texas DOT road projects)
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and Texas DOT road projects. The negative correlation indicates that the higher the cost
expended in design, the lower the contract award cost growth. The TXDOT road projects
correlation value was higher than that for Clark County public road projects.

Table 24. Pearson correlation – basic design cost versus contract award cost growth

Contract Award Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects
Clark County Road
TXDOT Road
(N= 64)
Projects (N= 47)
Projects (N=17)

Pearson Correlation
-0.322***
Coefficient
Significance value (2-tailed)
0.010
Number of sample (N)
64
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.221

-0.501**

0.135
47

0.041
17

This investigation revealed that the higher the cost expended in the design, the lower
the cost deviation between the bid cost and engineer’s estimate. This showed that the
higher design cost will improve the quality of design, and will reduce errors in design,
resulting in the engineer’s estimate to be accurate. Figure D- 29 shows the scatter plot of
basic design cost and contract award cost growth of all road projects. Figure D- 1 shows
the scatter plot of basic design cost and contract award cost growth of Clark County road
projects. Figure 42 shows the scatter plot of basic design cost and contract award cost
growth of TXDOT road projects.
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Figure 42. Scatter plot of basic design cost and contract award cost growth for TXDOT
road projects

6.1.2

Correlation between Basic Design Cost and Total Cost Growth

The correlation test was conducted between the basic design cost and total cost
growth for road projects, as shown in Table 25. The correlation value between these
variables was -0.332 for all projects, -0.287 for Clark County road projects, and -0.424
for Texas DOT road projects. These relationships were statistically significant at alpha
level 0.05. The negative correlation indicates that the higher the cost expended in design,
the lower the total cost growth. The TXDOT road projects correlation value was higher
than that of Clark County public road projects, but, Clark County road projects were
more significant.
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Table 25. Pearson correlation – basic design cost versus total cost growth

Total Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects Clark County Road
TXDOT Road
(N= 64)
Projects (N= 47)
Projects (N=17)

Pearson Correlation
-0.332**
Coefficient
Significance value (2-tailed)
0.007
Number of sample (N)
64
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.287**

-0.424*

0.05
47

0.090
17

This investigation revealed that the higher the cost expended in the design, the lower the
cost deviation between the final construction cost and the engineer’s estimate. Figure D30 shows the scatter plot of basic design cost and total cost growth of all road projects.
Figure D- 4 shows the scatter plot of basic design cost and total cost growth of Clark
County road projects. Figure 43 shows the scatter plot of basic design cost and total cost
growth of TXDOT road projects.
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Figure 43. Scatter plot of basic design cost and total cost growth for TXDOT road
projects

6.1.3

Correlation between Basic Design Cost and Construction Cost Growth

The correlation test was conducted between the basic design cost and construction
cost growth for road projects, as shown in Table 26. The correlation value between these
variables was -0.025 for all projects, -0.119 for Clark County road projects, and 0.224 for
Texas DOT road projects. Although these relationships were not statistically significant
at alpha level 0.1, the negative correlation indicates that the higher the cost expended in
design, the lower the construction cost growth.
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Table 26. Pearson correlation – basic design cost versus construction cost growth

Construction Cost Growth

Pearson Correlation Coefficient / Significance Value
All Projects Clark County Road
TXDOT Road
(N= 64)
Projects (N= 47)
Projects (N=17)

Pearson Correlation
-0.025
Coefficient
Significance value (2-tailed)
0.846
Number of sample (N)
64
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.119

0.224

0.425
47

0.387
17

This investigation revealed that the higher the cost expended in the design, the lower the
cost deviation between the final construction cost and construction contract cost. Figure
D- 31 shows the scatter plot of basic design cost and construction cost growth of all road
projects. Figure D- 7 shows the scatter plot of basic design cost and construction cost
growth of Clark County road projects. Figure 44 shows the scatter plot of basic design
cost and construction cost growth of TXDOT road projects.
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Figure 44. Scatter plot of basic design cost and construction cost growth for TXDOT
road projects

6.1.4

Correlation between Basic Design Cost and Construction Schedule Growth

The correlation test was conducted between the basic design cost and construction
schedule growth for road projects, as shown in Table 27. The correlation value between
these variables was -0.143 for all projects, -0.183 for Clark County road projects, and 0.098 for Texas DOT road projects. Although these relationships were not statistically
significant at alpha level 0.1, the negative correlation indicates that the higher the cost
expended in design, the lower the construction schedule growth.
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Table 27. Pearson correlation – basic design cost versus construction schedule growth
Construction Schedule
Growth

Pearson Correlation Coefficient / Significance Value
All Projects Clark County Road
TXDOT Road
(N= 64)
Projects (N= 47)
Projects (N=17)

Pearson Correlation
-0.143
Coefficient
Significance value (2-tailed)
0.260
Number of sample (N)
64
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

-0.183

-0.098

0.219
47

0.709
17

This investigation revealed that the higher the cost expended in the design, the lower the
schedule deviation between the final construction duration and construction contract
duration. Figure D- 32 shows the scatter plot of basic design cost and construction
schedule growth of all road projects. Figure D- 10 shows the scatter plot of basic design
cost and construction schedule growth of Clark County road projects. Figure 45 shows
the scatter plot of basic design cost and construction schedule growth of TXDOT road
projects.
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Figure 45. Scatter plot of basic design cost and construction schedule growth for
TXDOT road projects

6.2

Regression Model of Basic Design Cost with Final Construction Cost
The data set of basic design cost and final construction cost were tested for

assumption of correlation. From the box plot, two extreme outliers were removed and
correlation analysis conducted. Out of 47 Clark County road projects, only 46 projects
were considered for further analysis, and, out of 17 Texas Department of Transportation
road projects, only 16 projects were considered for further analysis. A correlation test
was conducted between basic design cost ($ million) and final construction cost ($
million); the result, shown in Table 28, indicates that there is a significant statistical
relationship between these variables. The correlation between the basic design cost and
final construction cost was found to be 0.80 for Clark County road projects. The
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correlation was significant at alpha level 0.01 for this sample. This indicates that the
relationship between the basic design cost and the final construction cost is a positive
correlation, which further indicates that the higher the cost expended in design, the higher
the final construction cost.

Table 28. Pearson correlation – basic design cost versus final construction cost

Final Construction Cost

Pearson Correlation Coefficient / Significance Value
All Projects Clark County Road
TXDOT Road
(N= 62)
Projects (N= 46)
Projects (N=16)

Pearson Correlation
0.81**
Coefficient
Significance value (2-tailed)
0.0001
Number of sample (N)
62
* Significant at alpha level 0.05 (2-tailed)
** Significant at alpha level 0.01 (2-tailed)

0.80**

0.256

0.0001
46

0.338
16

Considering both Clark County and TXDOT road projects (N = 62), mis-specified
model, heteroscedasticity, and non-normal and correlated errors checks were performed,
and the data were re-plotted as per regression model assumptions. The scatter plot
between unstandardized residual and basic design cost ($ million) is shown in Figure E9. Also, the scatter plot between studentized residual plot and basic design cost ($
million) is shown in Figure E- 10. Studentized residual versus unstandardized predicted
value scatter plot is shown in Figure F- 5. The histogram of the residuals shows the
normal distribution of data, as shown in Figure G- 5. The plot in Figure H-5 shows that
almost all the data points lie between the 95% confidence interval lines. The predicted
points and the historical points for the basic design cost ($ million) both lie along the
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diagonal line. Therefore, the linear regression model was found acceptable for expressing
this relation. Figure 46 shows the scatter plot between basic design cost and final
construction cost for both CCDPW and TXDOT road projects. R-square value for this
model was found to be 63.60%.
Mathematically, the regression equation for both Clark County and TXDOT road
projects is expressed in Equation 23. In this equation, final construction cost and basic
design cost is expressed in terms of $ million.
Final Construction Cost

13.44 x Basic Desi gn Cost 1.90

(23)

Figure 46. Scatter plot of basic design cost versus final construction cost for both
CCDPW and TXDOT road projects (N = 62).
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For TXDOT road projects, the correlation coefficient was not significant. This might
be due to insufficient data. Therefore, further analysis was not conducted for this data.
The regression model for data from Clark County road projects was described in
Section 5.6 (Chapter 5). The correlation coefficient obtained for the combined TXDOT
and Clark County road projects was nearly same as that for Clark County road projects
only. This result validates the finding of this research.
Table 29 describes the summary of Pearson correlation coefficients of the basic
design cost (%) with various metrics. There are negative correlations between the basic
design costs with almost all the metrics.

116

Table 29. Summary of pearson correlation – basic design cost (%) with other metrics
TXDOT
TXDOT and Clark
County

Clark County
Metrics

Road
Projects
(N = 47)

Flood
Control
Projects
(N = 11)
0.631

Contract award
-0.221
cost growth
Significance Value
0.135
0.037
(2-tailed)
Total Cost Growth
-0.287**
0.559
Significance Value
0.05
0.074
(2-tailed)
Construction cost
-0.119
-0.163
growth
Significance Value
0.425
0.632
(2-tailed)
Construction
-0.183
-0.159
Schedule growth
Significance Value
0.219
0.640
(2-tailed)
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

Road and
Flood Control
Projects
(N = 58)
-0.062

Road
Projects
(N = 17)

Road
Projects
(N = 64)

-0.501**

-0.322***

0.644

0.041

0.01

-0.115
0.389

-0.424*
0.090

-0.332***
0.007

-0.110

0.224

-0.025

0.411

0.387

0.846

-0.178

-0.098

-0.143

0.182

0.709

0.260

Table 30 describes the summary of Pearson correlation coefficients of total design
cost (%) with various metrics. There are negative correlations between the total design
cost with almost all the metrics. Due to the unavailability of TXDOT road projects data,
the correlation analysis was not conducted.
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Table 30. Summary of pearson correlation – total design cost (%) with other metrics

TXDOT

TXDOT
and Clark
County

Road
Projects
(N = 17)

Road
Projects
(N = 64)

NA

NA

0.859

NA

NA

-0.011
0.937

NA
NA

NA
NA

-0.075

NA

NA

0.577

NA

NA

-0.042

NA

NA

0.754

NA

NA

Clark County

Metrics

Road
Projects
(N = 47)

Flood
Control
Projects
(N = 11)

Contract award cost
-0.129
0.620
growth
Significance Value
0.389
0.042
(2-tailed)
Total Cost Growth
-0.192
0.639
Significance Value
0.195
0.034
(2-tailed)
Construction cost
-0.115
0.198
growth
Significance Value
0.442
0.559
(2-tailed)
Construction Schedule
-0.080
0.054
growth
Significance Value
0.595
0.874
(2-tailed)
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

Road and
Flood
Control
Projects
(N = 58)
0.024

Table 31 describes the summary of Pearson correlation coefficients of basic design
cost ($ million) with various metrics. There are significant positive correlations between
basic design cost with almost all the metrics.
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Table 31. Summary of pearson correlation – basic design cost ($ M) and final
construction cost
Clark County

Metrics

Road
Projects
(N = 46)

Flood
Control
Projects
(N = 11)

Final Construction 0.80***
0.015
Cost
Significance Value 0.0001
0.965
(2-tailed)
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)

Road and
Flood
Control
Projects
(N = 58)
0.75***

TXDOT

TXDOT and
Clark County

Road
Projects
(N = 17)

Road Projects
(N = 62)

0.256

0.81***

0.338

0.0001

0.0001

Table 32 describes the summary of Pearson correlation coefficients of total design
cost ($ million) with various metrics. There are significant positive correlations between
the total design costs with almost all the metrics. Due to the unavailability of TXDOT
road projects data, the correlation analysis was not conducted.
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Table 32. Summary of pearson correlation – total design cost ($ M) and final construction
cost
Clark County

Metrics

Road
Projects
(N = 46)

Flood
Control
Projects
(N = 11)

Final Construction 0.75***
0.001
Cost
Significance Value 0.0001
0.998
(2-tailed)
* Significant at alpha level 0.10 (2-tailed)
** Significant at alpha level 0.05 (2-tailed)
*** Significant at alpha level 0.01 (2-tailed)
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Road and
Flood
Control
Projects
(N = 58)
0.71***
0.0001

TXDOT

TXDOT and
Clark County

Road
Projects
(N = 17)

Road Projects
(N = 62)

NA

NA

NA

NA

CHAPTER 7
CONCLUSIONS AND RECOMMENDATIONS
Basically, this study tested five hypotheses. However, for the sake of simplicity,
design cost was divided into two headings – basic design cost and total design cost.
Therefore, ten research hypotheses were developed, which were stated in Table 1 and
Table 2 in Section 1.3. However, significant results were not found for correlation among
total design cost with cost growth and schedule growth parameters, they showed simply a
trend of negative relationships. Therefore, the findings for only basic design cost are
discussed in this chapter.
The first hypothesis deals with the relationship between basic design cost and total
cost growth, which was proved to be true for Clark County road projects. This hypothesis
was also found to be true in TXDOT road projects on one hand. On the other hand, the
combined TXDOT and Clark County road projects were analyzed. This analysis result
also proved the first hypothesis of the study. Pearson Coefficient for Clark County road
projects and TXDOT projects were -0.287 and -0.424 respectively. In case of combined
TXDOT and Clark County road projects, the coefficient value was -0.332. The
correlation was found to be negative. This result showed that during the design phase, the
owner must make sure that enough resources are expended to prepare a quality design, so
that there will be low total cost growth during the construction. It also indicates that if the
public owners expended enough resources to prepare high quality design drawings and
documents, then the contractor will complete the project near to the engineer’s estimate.
Because public work projects are funded by the taxpayers, it is necessary that the owner
should complete the projects within a reasonable cost.
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When the data is divided for Clark County road projects and TXDOT road projects,
the analysis showed that the design cost has stronger negative correlation with total cost
growth in TXDOT road projects than that in Clark County road projects. One of the
possible reasons for this is that TXDOT road projects are bigger and have more technical
issues in design than Clark County road projects. This finding is in accordance with the
previous findings by Gransberg et al. (2007). He found that the correlation between
design cost and cost growth is stronger in bridge projects than road projects, because
bridge projects are more design-intensive than road projects. However, the correlation
between basic design cost and total cost growth was found to be positive and significant
in case of flood control projects. This finding is exactly opposite to the finding of the
road projects. One of reasons for this correlation might be the very small sample size. On
the other hand, due to the type of the projects the correlation was found to be exactly
opposite. Therefore, it can be suggested that, while conducting these types of correlation
analysis, the data should be separated depending upon the types of projects. It is
recommended to conduct further study to validate these findings with large sample size.
The second hypothesis regarding the relationship between basic design cost and
contract award cost growth showed a negative correlation, indicating that the higher cost
expended in design will reduce the contract award cost growth. Pearson coefficients for
TXDOT road projects and combined TXDOT and Clark County road projects were found
to be -0.501 and -0.322, respectively. Even though, the TXDOT road projects’ correlation
coefficient was greater than that for combined Clark County and TXDOT road projects,
the significance value of combined TXDOT and Clark County road projects was more
than TXDOT road projects. One of reasons for this case might be the very small sample
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size for TXDOT road projects. Although the Pearson coefficient of Clark County road
projects was low, the negative correlation value indicates that the higher the design cost,
lower the contract award cost growth. However, the correlation between basic design cost
and contract award cost growth was found to be positive and significant in case of flood
control projects. This finding is exactly opposite to the finding of the road projects. One
of reasons for this correlation might be the very small sample size. On the other hand, due
to the type of the projects the correlation was found to be exactly opposite. Therefore, it
can be suggested that, while conducting these types of correlation analysis, the data
should be separated depending upon the types of projects. It is recommended to conduct
further study to validate these findings with large sample size.
The third hypothesis analyzed the relationship between the construction cost growth
and basic design cost. However, there was no significant correlation between these
variables. There was a negative correlation, indicating that the higher the basic design
cost, the lower the construction cost growth during construction of these projects.
The relationship between construction schedule growth and basic design cost was
fourth hypothesis of this study. There was no significant correlation between these
variables, a negative correlation was found for all cases. This indicates that the higher
cost in design will reduce the construction schedule growth.
The fifth hypothesis deals with the relationship between the basic design cost and
final construction cost, which showed that there is a strong and significant positive
correlation between these two variables. The regression analysis shows that the final
construction cost of road projects can be predicted by using the basic design cost as an
input. Table 31 describes Pearson correlations between the basic design cost and final
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construction cost for each case. The R-square value of the regression model for Clark
County road projects was 62.30%. In addition, the R-square value of the regression
model for both Clark County and TXDOT road projects was 63.60%.
This study validated the relationships of design cost and cost growth in DBB projects.
To make the validation, the results from Clark County projects were compared with the
Texas Department of Transportation road projects. Recently, in order to improve
construction costs and schedule performance of public works projects, more public
owners have been using different types of project delivery methods, such as, design-build
and construction manager. More research is required to determine the relationships
among design costs, construction costs, and schedule performance in these types of
public projects.
Some recommendations of this study are discussed as follows:
If all detailed data were available, then the impact of design duration or
procurement duration with the project performance could be determined.
If various kinds of projects with sufficient numbers were available for
analysis, then the impact of types of projects with the project performance
could be determined.
If these parameters were available, then the impact of complexity of projects
with project performance could be determined.
If there were other projects with different project delivery methods, then the
impact of the types of project delivery methods with the project performance
could be determined.
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The multivariate models incorporating more relevant variables, such as project
characteristics, project delivery methods, contract types, weather conditions, unforeseen
site conditions, design fees, construction costs, and cost growth parameters are
recommended for future study. More accurate predictions could be obtained with
improving the R-square value by integrating more variables for analysis. More reliable
data should be analyzed to get reliable predictable output for future use.
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Table A- 1. List of CCDPW road projects with corresponding contract year, basic design
cost, total design cost and final construction cost (N = 47)
SN
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37

Contract
Year
1993
1995
1994
1993
1996
1994
1993
1992
1992
1993
1995
1997
1995
1992
1996
1996
1994
1993
1996
1997
1996
1997
1996
1998
1997
1996
1995
1996
1997
1997
1999
1998
1997
2001
1995
2001
2001

Basic Design
Cost ($)
2,256,062.22
373,991.99
983,532.82
631,682.78
124,766.55
2,037,020.44
1,122,041.63
965,698.13
2,142,977.76
2,726,812.52
355,601.21
2,400,851.48
262,525.73
1,355,444.15
218,160.96
1,172,219.73
312,654.68
1,861,015.53
796,828.47
134,096.31
142,309.58
554,533.52
1,316,269.01
1,690,818.84
3,626,751.57
4,150,737.53
508,394.12
538,506.67
631,650.09
1,424,719.35
1,014,718.49
2,016,172.13
2,953,226.70
286,178.52
492,091.08
571,769.75
481,888.20

Total Design Cost
($)
2,489,803.18
414,530.46
1,062,854.21
765,779.15
124,766.55
2,460,975.01
1,376,771.39
2,163,299.03
3,443,569.86
3,653,684.27
393,255.43
3,889,051.06
289,227.96
1,476,674.03
251,291.07
1,536,825.70
333,610.54
2,474,244.15
1,163,856.09
153,231.05
169,206.09
822,548.52
1,630,242.44
1,911,376.52
4,124,306.75
4,880,572.56
2,040,449.80
639,740.32
771,510.19
1,828,676.82
1,101,195.86
2,706,597.60
3,070,921.56
334,264.63
1,284,816.57
653,631.92
612,034.01
127

Final
Construction Cost ($)
5,499,635.58
1,406,954.72
2,139,714.47
7,794,418.28
212,877.79
50,385,075.94
8,747,327.43
9,787,145.99
23,250,408.20
46,541,186.69
3,028,611.92
10,353,354.62
2,778,882.98
6,343,454.18
2,510,465.63
3,284,197.67
3,873,612.52
6,463,605.15
14,233,862.60
2,540,893.86
2,805,830.72
9,232,589.16
10,762,572.44
13,977,961.30
21,841,796.82
48,468,422.73
6,679,610.15
8,256,191.96
12,276,488.76
13,877,120.76
18,792,266.96
22,455,930.30
26,815,488.83
2,911,959.18
5,212,116.47
7,435,334.93
7,954,248.52

SN
38
39
40
41
42
43
44
45
46
47

Contract
Year
2001
2000
2000
2004
2003
2001
2001
2002
2003
2001

Basic Design
Cost ($)
1,877,227.59
751,918.63
1,130,135.67
964,043.92
1,097,009.41
1,239,914.58
1,164,109.50
999,768.94
1,928,878.06
3,375,898.48

Total Design Cost
($)
2,323,075.93
851,497.77
1,565,213.48
1,074,220.29
1,268,701.27
1,415,564.10
1,372,649.59
1,008,017.10
2,015,583.83
3,938,142.85
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Final
Construction Cost ($)
7,885,222.01
11,066,963.02
19,880,440.59
9,411,118.29
10,676,085.36
11,651,065.08
13,818,377.26
15,545,685.08
37,088,211.35
46,313,757.98

Table A- 2. List of CCDPW road projects with corresponding NTP year, construction
completion year, engineer’s estimate cost, contract award cost and total project cost
(N = 47)

SN

NTP
Year

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34

1995
1997
1996
1997
2002
1997
1996
1996
1996
1995
1998
2000
1997
1997
1998
1998
1999
1998
1999
1999
2000
1999
1999
1999
1999
1998
2001
2000
2000
2000
2001
2001
2000
2004

Construction
Completion
Year
1996
1997
1997
1997
2002
1999
1997
1997
1997
1997
1998
2001
1998
1998
1999
1999
1999
1999
1999
2000
2000
2000
2000
2000
2000
2000
2001
2001
2001
2001
2001
2001
2001
2004

Engineer’s
Estimate Cost
($)
6,095,744.83
1,338,155.30
2,900,754.00
8,395,610.58
275,360.05
46,209,547.11
10,958,313.18
7,390,122.63
24,742,515.07
59,612,095.69
3,037,976.35
12,571,753.18
2,634,844.72
5,723,082.63
2,947,662.89
2,771,578.82
4,343,208.25
6,742,565.42
14,810,732.36
2,633,103.42
2,737,405.14
10,027,201.92
12,414,394.90
18,832,516.44
20,961,013.76
46,804,548.97
6,414,951.04
7,510,023.16
13,256,809.43
11,601,809.58
21,132,331.02
21,582,816.42
26,695,538.34
3,003,308.88
129

Contract Award
Cost ($)
5,176,839.63
1,406,954.72
2,139,714.47
7,771,754.24
212,877.79
45,857,973.35
8,747,327.43
9,651,527.40
23,250,408.20
45,314,887.98
3,028,611.92
10,634,096.97
2,778,882.98
6,170,469.32
2,510,465.63
3,135,325.78
3,453,835.47
6,463,605.15
13,929,621.25
2,488,448.56
2,654,369.42
9,232,589.16
7,791,122.23
13,977,961.30
20,682,310.99
44,576,804.60
6,358,930.13
7,852,313.67
12,245,268.48
9,967,508.11
18,511,021.93
19,099,625.32
25,996,681.32
2,581,981.87

Total Project
Cost ($)
7,989,438.76
1,821,485.18
3,202,568.68
8,560,197.44
337,644.34
52,846,050.95
10,124,098.81
11,950,445.02
26,693,978.06
50,194,870.97
3,421,867.35
14,242,405.69
3,068,110.94
7,820,128.21
2,761,756.69
4,821,023.37
4,207,223.06
8,937,849.29
15,397,718.69
2,694,124.91
2,975,036.81
10,055,137.68
12,392,814.88
15,889,337.82
25,966,103.57
53,348,995.30
8,720,059.96
8,895,932.28
13,047,998.95
15,705,797.58
19,893,462.81
25,162,527.90
29,886,410.39
3,246,223.81

SN

NTP
Year

35
36
37
38
39
40
41
42
43
44
45
46
47

2004
2003
2003
2005
2004
2004
2005
2005
2004
2005
2005
2005
2006

Construction
Completion
Year
2004
2004
2004
2005
2005
2005
2006
2006
2006
2006
2006
2006
2007

Engineer’s
Estimate Cost
($)
4,726,333.02
7,419,679.31
8,584,889.78
7,691,723.99
10,781,157.70
17,149,596.85
9,413,302.20
9,979,305.67
10,486,479.19
12,948,704.37
11,725,559.18
36,533,548.03
34,457,304.30
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Contract Award
Cost ($)
4,871,672.22
7,435,334.93
7,954,248.52
7,885,222.01
10,872,198.79
18,375,986.29
8,967,646.53
10,612,456.84
11,639,403.38
13,224,050.24
14,754,117.69
36,302,084.02
44,592,052.67

Total Project
Cost ($)
6,496,933.05
8,088,966.85
8,566,282.53
10,208,297.94
11,918,460.78
21,445,654.07
10,485,338.58
11,944,786.63
13,066,629.19
15,191,026.85
16,553,702.18
39,103,795.18
50,251,900.83

Table A- 3. List of CCDPW road projects with corresponding contract award cost
growth, total cost growth, construction cost growth, and construction schedule growth
(N = 47)

SN
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34

Contract Award
Cost Growth ($)

Total Cost
Growth ($)

-918,905.20
68,799.43
-761,039.53
-623,856.34
-62,482.26
-351,573.76
-2,210,985.75
2,261,404.77
-1,492,106.87
-14,297,207.70
-9,364.44
-1,937,656.21
144,038.26
447,386.69
-437,197.27
363,746.96
-889,372.78
-278,960.27
-881,111.10
-144,654.85
-83,035.71
-794,612.76
-4,623,272.67
-4,854,555.14
-278,702.78
-2,227,744.37
-56,020.91
342,290.51
-1,011,540.95
-1,634,301.47
-2,621,309.09
-2,483,191.09
-698,857.02
-421,327.01

-596,109.26
68,799.43
-761,039.53
-601,192.30
-62,482.26
4,175,528.83
-2,210,985.75
2,397,023.36
-1,492,106.87
-13,070,908.99
-9,364.44
-2,218,398.56
144,038.26
620,371.55
-437,197.27
512,618.86
-469,595.73
-278,960.27
-576,869.76
-92,209.56
68,425.58
-794,612.76
-1,651,822.46
-4,854,555.14
880,783.06
1,663,873.76
264,659.12
746,168.80
-980,320.67
2,275,311.18
-2,340,064.06
873,113.89
119,950.49
-91,349.70
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Construction
Cost Growth
($)
322,795.95
0.00
0.00
22,664.04
0.00
4,527,102.59
0.00
135,618.59
0.00
1,226,298.71
0.00
-280,742.34
0.00
172,984.86
0.00
148,871.90
419,777.05
0.00
304,241.35
52,445.29
151,461.30
0.00
2,971,450.22
0.00
1,159,485.83
3,891,618.13
320,680.02
403,878.29
31,220.28
3,909,612.66
281,245.02
3,356,304.98
818,807.51
329,977.31

Construction
Schedule Growth
(%)
31.90
0.00
-2.38
19.17
-36.67
34.00
18.36
54.58
9.75
0.00
10.00
36.67
-1.33
-1.90
2.00
64.58
-4.50
42.08
44.44
0.00
100.00
21.25
9.52
5.75
25.15
55.00
2.92
3.00
-8.25
47.50
17.14
31.67
17.04
42.67

SN
35
36
37
38
39
40
41
42
43
44
45
46
47

Contract Award
Cost Growth ($)

Total Cost
Growth ($)

145,339.20
15,655.62
-630,641.26
193,498.02
91,041.09
1,226,389.44
-445,655.67
633,151.17
1,152,924.19
275,345.88
3,028,558.52
-231,464.01
10,134,748.38

485,783.45
15,655.62
-630,641.26
193,498.02
285,805.32
2,730,843.74
-2,183.91
696,779.69
1,164,585.89
869,672.89
3,820,125.91
554,663.32
11,856,453.68
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Construction
Cost Growth
($)
340,444.25
0.00
0.00
0.00
194,764.22
1,504,454.31
443,471.76
63,628.52
11,661.71
594,327.01
791,567.39
786,127.33
1,721,705.31

Construction
Schedule Growth
(%)
20.56
17.08
38.33
30.00
2.00
70.67
15.93
42.08
12.96
7.67
30.33
16.67
0.00

Table A- 4. List of CCDPW road projects with corresponding basic design cost, total
design cost, contract award cost growth, total cost growth, and construction cost growth
(N = 47)

SN
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37

Basic
Design
Cost (%)
28.24
20.53
30.71
7.38
36.95
3.85
11.08
8.08
8.03
5.43
10.39
16.86
8.56
17.33
7.90
24.31
7.43
20.82
5.17
4.98
4.78
5.51
10.62
10.64
13.97
7.78
5.83
6.05
4.84
9.07
5.10
8.01
9.88
8.82
7.57
7.07
5.63

Total
Design Cost
(%)
31.16
22.76
33.19
8.95
36.95
4.66
13.60
18.10
12.90
7.28
11.49
27.31
9.43
18.88
9.10
31.88
7.93
27.68
7.56
5.69
5.69
8.18
13.15
12.03
15.88
9.15
23.40
7.19
5.91
11.64
5.54
10.76
10.28
10.30
19.78
8.08
7.14

Contract
Award Cost
Growth (%)
-15.07
5.14
-26.24
-7.43
-22.69
-0.76
-20.18
30.60
-6.03
-23.98
-0.31
-15.41
5.47
7.82
-14.83
13.12
-20.48
-4.14
-5.95
-5.49
-3.03
-7.92
-37.24
-25.78
-1.33
-4.76
-0.87
4.56
-7.63
-14.09
-12.40
-11.51
-2.62
-14.03
3.08
0.21
-7.35
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Total Cost
Growth
(%)
-9.78
5.14
-26.24
-7.16
-22.69
9.04
-20.18
32.44
-6.03
-21.93
-0.31
-17.65
5.47
10.84
-14.83
18.50
-10.81
-4.14
-3.89
-3.50
2.50
-7.92
-13.31
-25.78
4.20
3.55
4.13
9.94
-7.39
19.61
-11.07
4.05
0.45
-3.04
10.28
0.21
-7.35

Construction
Cost Growth
(%)
6.24
0.00
0.00
0.29
0.00
9.87
0.00
1.41
0.00
2.71
0.00
-2.64
0.00
2.80
0.00
4.75
12.15
0.00
2.18
2.11
5.71
0.00
38.14
0.00
5.61
8.73
5.04
5.14
0.25
39.22
1.52
17.57
3.15
12.78
6.99
0.00
0.00

SN
38
39
40
41
42
43
44
45
46
47

Basic
Design
Cost (%)
18.39
6.31
5.27
9.19
9.18
9.49
7.66
6.04
4.93
6.72

Total
Design Cost
(%)
22.76
7.14
7.30
10.24
10.62
10.83
9.04
6.09
5.15
7.84

Contract
Award Cost
Growth (%)
2.52
0.84
7.15
-4.73
6.34
10.99
2.13
25.83
-0.63
29.41
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Total Cost
Growth
(%)
2.52
2.65
15.92
-0.02
6.98
11.11
6.72
32.58
1.52
34.41

Construction
Cost Growth
(%)
0.00
1.79
8.19
4.95
0.60
0.10
4.49
5.37
2.17
3.86

Table A- 5. List of CCDPW flood control projects with corresponding contract year,
basic design cost, total design cost and final construction cost (N = 11)
SN
1
2
3
4
5
6
7
8
9
10
11

Contract
Year
1996
2002
2001
2001
1999
2003
1999
1997
1997
1999
2000

Basic Design
Cost ($)
781,393.63
440,931.59
226,038.36
41,603.23
731,260.94
788,509.99
658,444.26
419,651.77
48,391.16
997,954.25
1,099,183.44

Total Design Cost
($)
903,177.23
528,029.19
286,890.63
88,938.52
826,525.89
1,047,270.39
934,191.84
453,719.02
1,431,074.87
1,251,365.39
1,635,341.63
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Final
Construction Cost ($)
2,988,708.12
3,036,172.39
3,020,266.26
5,380,830.10
6,837,363.99
16,463,130.77
11,550,969.66
18,572,866.09
7,532,795.05
4,432,127.73
5,191,387.44

Table A- 6. List of CCDPW flood control projects with corresponding NTP year,
construction completion year, engineer’s estimate cost, contract award cost and total
project cost (N = 11)

SN

NTP
Year

Construction
Completion
Year

Engineer’s
Estimate Cost
($)

Contract
Award Cost ($)

Total Project
Cost ($)

1
2
3
4
5
6
7
8
9
10
11

2007
2006
2004
2004
1999
2003
2004
1999
2004
2004
2005

2007
2007
2005
2006
2000
2004
2005
2000
2005
2005
2006

2,291,522.28
2,195,934.56
4,126,674.78
5,217,246.70
7,506,271.70
17,729,008.19
9,791,872.70
17,476,958.57
6,760,625.58
3,533,961.16
3,829,425.43

3,017,064.84
2,919,206.35
3,229,611.62
5,002,783.44
6,576,929.03
16,282,280.59
11,640,585.87
18,701,822.55
6,793,768.33
4,313,823.94
4,902,943.01

3,891,885.35
3,564,201.58
3,307,156.89
5,469,768.62
7,663,889.88
17,510,401.15
12,485,161.50
19,026,585.11
8,963,869.92
5,683,493.13
6,826,729.07
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Table A- 7. List of CCDPW flood control projects with corresponding contract award
cost growth, total cost growth, construction cost growth, and construction schedule
growth (N = 11)

SN
1
2
3
4
5
6
7
8
9
10
11

Contract Award
Cost Growth ($)

Total Cost
Growth ($)

725,542.56
723,271.78
-897,063.16
-214,463.26
-929,342.67
-1,446,727.61
1,848,713.16
1,224,863.98
33,142.75
779,862.78
1,073,517.58

697,185.84
840,237.83
-1,106,408.52
163,583.39
-668,907.71
-1,265,877.43
1,759,096.96
1,095,907.52
772,169.47
898,166.57
1,361,962.01
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Construction
Cost Growth
($)
-28,356.72
116,966.05
-209,345.36
378,046.65
260,434.96
180,850.18
-89,616.21
-128,956.46
739,026.72
118,303.79
288,444.43

Construction
Schedule Growth
(%)
-4.44
27.50
-46.67
151.85
29.05
36.04
3.00
-1.00
95.56
96.32
57.50

Table A- 8. List of CCDPW flood control projects with corresponding basic design cost,
total design cost, contract award cost growth, total cost growth, and construction cost
growth (N = 11)

SN
1
2
3
4
5
6
7
8
9
10
11

Basic
Design
Cost (%)
20.08
12.37
6.83
0.76
9.54
4.50
5.27
2.21
0.54
17.56
16.10

Total
Design Cost
(%)
23.21
14.81
8.67
1.63
10.78
5.98
7.48
2.38
15.96
22.02
23.95

Contract
Award Cost
Growth (%)
31.66
32.94
-21.74
-4.11
-12.38
-8.16
18.88
7.01
0.49
22.07
28.03
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Total Cost
Growth
(%)
30.42
38.26
-26.81
3.14
-8.91
-7.14
17.96
6.27
11.42
25.42
35.57

Construction
Cost Growth
(%)
-0.94
4.01
-6.48
7.56
3.96
1.11
-0.77
-0.69
10.88
2.74
5.88

Table A- 9. List of TXDOT road projects with corresponding contract year, basic design
cost, final construction cost, and total project cost (N = 17)

SN

Contract
Year

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17

1994
2002
2002
2002
2002
2002
2002
2002
2000
2000
2000
2000
2000
2000
2000
2000
2003

Basic Design
Cost ($)
13,000,000
20,000,000
10,000,000
58,893,000
10,000,000
10,000,000
10,000,000
10,000,000
4,029,080
8,728,107
4,766,303
3,633,258
11,933,197
6,850,098
7,030,031
13,928,848
12,000,000

Final
Construction Cost
($)
288,000,000
126,000,000
84,086,128
129,582,654
39,468,652
34,239,317
65,500,000
139,503,246
89,900,000
223,000,000
156,927,595
87,904,893
262,410,706
202,729,076
165,697,332
264,444,629
166,649,011
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Total Project Cost
($)
301,000,000
146,000,000
94,086,128
188,475,654
49,468,652
44,239,317
75,500,000
149,503,246
93,929,080
231,728,107
161,693,898
91,538,151
274,343,903
209,579,174
172,727,363
278,373,477
178,649,011

Table A- 10. List of TXDOT road projects with corresponding NTP year, construction
completion year, basic design cost, and contract award cost (N = 17)

SN

NTP
Year

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17

2001
2003
2003
2003
2004
2004
2003
2003
2003
2003
2005
2005
2004
2005
2005
2003
2005

Construction
Completion
Year
2006
2007
2006
2006
2006
2006
2006
2008
2006
2006
2007
2009
2008
2009
2009
2007
2010
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Basic Design Cost
(%)

Contract
Award Cost
Growth (%)

4.32
13.70
10.63
31.25
20.21
22.60
13.25
6.69
4.29
3.77
2.95
3.97
4.35
3.27
4.07
5.00
6.72

29.33
-36.54
-37.46
1.98
-34.67
-29.46
-39.25
-23.17
7.65
26.43
-9.60
-1.24
27.62
11.42
1.75
8.37
-2.50

Table A- 11. List of TXDOT road projects with corresponding total cost growth,
construction cost growth, and construction schedule growth (N = 17)

SN
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17

Total Cost
Growth (%)
31.872946
-27.59876
-35.34088
18.70837
-32.11569
-29.16949
-37.36467
2.9438166
7.8256077
27.845873
-7.075129
3.2157055
32.870556
10.60971
6.3429748
9.1342377
4.4731058

Construction
Cost Growth (%)
1.96
14.10
3.39
16.41
3.90
0.41
3.10
33.99
0.16
1.12
2.79
4.51
4.12
-0.73
4.51
0.71
7.16
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Construction
Schedule Growth
(%)
66.0037879
14.1078838
7.53768844
0
3.44827586
16.2831858
12.6262626
18.1459566
0
0
10.6255356
0.09090909
4.07105848
7.75716695
0.41946309
0
11.9257087

Table A- 12. ENR cost index (monthly basis)
Year
1990
1991
1992
1993
1994
1995
1996
1997
1998
1999
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010

Jan
4680
4777
4888
5071
5336
5443
5523
5765
5852
6000
6130
6281
6462
6581
6825
7297
7660
7880
NA
8549
8660

Feb
4685
4773
4884
5070
5371
5444
5532
5769
5874
5992
6160
6272
6462
6640
6861
7298
7689
7880
NA
8533
8672

Mar
4691
4772
4927
5106
5381
5435
5537
5759
5875
5986
6202
6279
6502
6627
6957
7309
7692
7856
NA
8534
8671

Apr
4693
4766
4946
5167
5405
5432
5550
5799
5883
6008
6201
6286
6480
6635
7017
7355
7695
7865
NA
8528
8677

May
4707
4801
4965
5262
5405
5433
5572
5837
5881
6006
6233
6288
6512
6642
7064
7398
7691
7942
NA
8574
8762

Jun
4732
4818
4973
5260
5408
5432
5597
5860
5895
6039
6238
6318
6532
6694
7109
7415
7700
7939
8185
8578
8805

Jul
4734
4854
4992
5252
5409
5484
5617
5863
5921
6076
6225
6404
6605
6696
7126
7422
7721
7959
8293
8566
8865

Aug
4752
4892
5032
5230
5424
5506
5652
5854
5929
6091
6233
6389
6592
6733
7188
7479
7723
8007
8362
8564
8858
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Sept
4774
4891
5042
5255
5437
5491
5683
5851
5963
6128
6224
6391
6589
6741
7298
7540
7763
8050
8557
8586
8831

Oct
4771
4892
5052
5264
5437
5511
5719
5848
5986
6134
6259
6397
6579
6771
7314
7563
7883
8045
8623
8596
8920

Nov
4787
4896
5058
5278
5439
5519
5740
5838
5995
6127
6266
6410
6578
6794
7312
7630
7911
NA
8602
8592
NA

Dec
4777
4889
5059
5310
5439
5524
5744
5858
5991
6127
6283
6390
6563
6782
7308
7647
7888
NA
8551
8641
8952

Average
4732
4835
4985
5210
5408
5471
5620
5826
5920
6059
6221
6334
6538
6695
7115
7446
7751
7959
8310
8570
NA
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