Interagency Science and Research: Quarterly Progress Report, Period Ending June 30, 2005

Margaret N. Rees
University of Nevada, Las Vegas, peg.rees@unlv.edu

Follow this and additional works at: https://digitalscholarship.unlv.edu/qli_interagency_science_research_strategy
Part of the Environmental Sciences Commons, and the Other Public Affairs, Public Policy and Public Administration Commons

Repository Citation
Available at: https://digitalscholarship.unlv.edu/qli_interagency_science_research_strategy/1

This Report is brought to you for free and open access by the Educational Programs (PLI) at Digital Scholarship@UNLV. It has been accepted for inclusion in Interagency Science and Research Strategy by an authorized administrator of Digital Scholarship@UNLV. For more information, please contact digitalscholarship@unlv.edu.
Executive Summary

- Search for project manager commenced in late March 2005, with initial review of applications occurring in April 2005
- Reference checks of qualified candidates commenced in May 2005
- Interviews with two candidates were conducted in early June 2005
- The preferred candidate declined the position
- An additional interview is now scheduled for 7/06/05

Collaboration with Interagency Team

The team lead of the Interagency Science and Research Team, Bob Boyd of the Bureau of Land Management, has been participating as a member of the university search committee for the project manager position. Although members of the interagency team were invited to participate in the candidate interviews on June 8-9, 2005, no other members of the team except Bob Boyd were able to attend. However, Conservation Initiatives Program Manager Bobbie Antonich sat in on the interviews and offered feedback on the candidates’ strengths and weaknesses.

We fully anticipate that a regular schedule of meetings with the interagency team will commence after the project manager search is completed.

Program Development Activities

Until the project manager is hired, there have been no substantive activities toward the deliverables, to date.

Submitted by:

__________________________________
Margaret N. Rees, Principal Investigator

__________________________________
June 30, 2005

Date