


1-31-2011

Telemedicine and Advanced Technology Research Center: Quarterly Report, October 17, 2010 to January 17, 2011

Bea Babbitt
University of Nevada, Las Vegas

Follow this and additional works at: [https://digitalscholarship.unlv.edu/
pli_telemedicine_advanced_technology](https://digitalscholarship.unlv.edu/pli_telemedicine_advanced_technology)

 Part of the [Defense and Security Studies Commons](#), [Emergency Medicine Commons](#), and the [Military and Veterans Studies Commons](#)

Repository Citation

Babbitt, B. (2011). Telemedicine and Advanced Technology Research Center: Quarterly Report, October 17, 2010 to January 17, 2011. 1-2.

Available at: https://digitalscholarship.unlv.edu/pli_telemedicine_advanced_technology/8

This Report is protected by copyright and/or related rights. It has been brought to you by Digital Scholarship@UNLV with permission from the rights-holder(s). You are free to use this Report in any way that is permitted by the copyright and related rights legislation that applies to your use. For other uses you need to obtain permission from the rights-holder(s) directly, unless additional rights are indicated by a Creative Commons license in the record and/or on the work itself.

This Report has been accepted for inclusion in Telemedicine & Advanced Technology Research Center by an authorized administrator of Digital Scholarship@UNLV. For more information, please contact digitalscholarship@unlv.edu.

Quarterly Report

1. **Contract No:** W81XWH-08-1-0451
2. **Report Date:** January 31, 2011
3. **Reporting Period:** October 17, 2010 to January 17, 2011
4. **Principal Investigator:** Dr. Bea Babbitt
5. **Telephone No:** (702) 895-1506
6. **Institution:** University of Nevada, Las Vegas –Division of Educational Outreach (UNLVEO).
7. **Project Title:** Development of a P.O.I. and a Blended Learning Ecology for use in Combat Lifesaver Skills Training for the Army.
8. **Current Staff with percent of effort:**

The percent of effort of the current project personnel is as follows:

Name	% of Effort Development Stage	% of Effort Implementation Stage
Principal Investigator (Dr. Bea Babbitt)	50%	50%
Research Specialist (Dr. Angelina Hill)	50%	50%
Dist. Ed. E-Module Design Team	80%	20%
Project Assistant (Gordon Louie)	50%	50%

9. Contractual Expenditures by Quarter

To date we have spent a total of **\$567,728.24** as follows

	This Quarter			Project Cumulative		
	Development	Implementation	Total	Development	Implementation	Total
Personal	11,875.23	1,600.00	13,475.23	163,697.63	143,849.89	307,547.52
Fringe Benefits	211.56	53.60	265.16	15,641.69	15,853.93	31,495.62
Travel	-	-	-	3,185.55	25,085.28	28,270.83
Operations	307.73	-	307.73	17,398.99	38,097.64	55,496.63
Indirect Cost	5,391.81	429.94	5,821.75	86,967.06	57,950.58	144,917.64
Total	\$17,786.33	\$2,083.54	\$19,869.87	\$286,890.92	\$280,837.32	\$567,728.24

10. Project Updates and Progress for the Quarter:

- E-Module Development

The staff of Distance Education has worked closely with the team to revise and finish the eModules. As mentioned in the prior quarterly report, there will be a full version and an abridged version to the eModules. We are in the process of finalizing needed corrections, particularly to the interactive pieces and to the aesthetic framework of each module. The next step will be to test the production of the eModules onto compact discs. We plan to submit the discs with the next quarterly report.

- Memorial Service

On January 27, 2011, a memorial service will be held at the Tam Alumni Center of the University of Nevada, Las Vegas to honor the life of Col. Jerry Bussell, Executive Director of Operations for this project until his passing last October. The UNLV community will come together to commemorate the contributions Col. Bussell has made to academia. His crucial role in our project will be described.

11. Scientific Progress for the Quarter:

- Research Dissemination

With the No-Cost Extension approved, the team has begun reviewing prospective venues for abstract submission and research presentation. Appropriate venues include conferences aimed at blended learning technologies as well as military training and simulations. We have also begun reviewing academic journals for opportunities to publish research results.

12. Plans or Milestones for the Next Quarter:

Eleventh quarter objectives for this project include the following items:

- Complete and submit refined eModules;
- Identify target venues for research dissemination and submit abstracts to suitable conferences/journals