

2017

Sinatra Living: Work Breakdown Structure (WBS)

University of Nevada, Las Vegas. Solar Decathlon Team.

Follow this and additional works at: https://digitalscholarship.unlv.edu/sd_2017_design



Part of the [Environmental Design Commons](#), and the [Sustainability Commons](#)

Repository Citation

University of Nevada, Las Vegas Solar Decathlon Records, 2013-2017. UA-00075. Special Collections and Archives, University Libraries, University of Nevada, Las Vegas. Las Vegas, Nevada.

This Project is protected by copyright and/or related rights. It has been brought to you by Digital Scholarship@UNLV with permission from the rights-holder(s). You are free to use this Project in any way that is permitted by the copyright and related rights legislation that applies to your use. For other uses you need to obtain permission from the rights-holder(s) directly, unless additional rights are indicated by a Creative Commons license in the record and/or on the work itself.

This Project has been accepted for inclusion in Sinatra Living: Planning and Design by an authorized administrator of Digital Scholarship@UNLV. For more information, please contact digitalscholarship@unlv.edu.

Timeline		Task Name	Deliverables
Q1 16	J	Design & Planning Phase	<ul style="list-style-type: none"> · Begin data & requirements collection · Begin Design calculations · Target 50% Completion for Website · Design calculations completed · Schematic Design Model/Manual · Design Development Review · Target 100% Completion for Website · Design Development: BIM, Model & Manual · Computer Animated Walk-through · Construction Documentation Review
	F		
	M		
Q2 16	A		
	M		
	J		
Q3 16	J		
	A		
	S		
Q4 16	O		
	N		
	D		
Q1 17	J	Construction Phase	<ul style="list-style-type: none"> · Scale Model, site preparations · Health & Safety Plan; safety training · Construction Documentation : BIM, Model & Manual. Materials ordered · Project Summary · Public Exhibit Materials · Completion of Construction / Testing /Commissioning
	F		
	M		
Q2 17	A		
	M		
	J		
Q3 17	J	Competition phase	<ul style="list-style-type: none"> · Completion of Construction / Testing /Commissioning · Assembly / Open House / Testing Transport Systems Disassembly, packaging, transport to competition site · Assemble, operate house at competition · Disassemble, haul back, redeploy in Las Vegas · Final Report
	A		
	S		
Q4 17	O		
	N		
	D		