12-29-2006

Factors Contributing to Dust Emissions in Clark County, Nevada Annual Performance Report: Period Ending December 29, 2006

Margaret N. Rees
University of Nevada, Las Vegas, peg.rees@unlv.edu

Follow this and additional works at: https://digitalscholarship.unlv.edu/pli_dust
Part of the Environmental Health and Protection Commons, and the Environmental Monitoring Commons

Repository Citation
Available at: https://digitalscholarship.unlv.edu/pli_dust/5

This Annual Report is brought to you for free and open access by the Public Lands Institute at Digital Scholarship@UNLV. It has been accepted for inclusion in Dust Emissions from Public Lands by an authorized administrator of Digital Scholarship@UNLV. For more information, please contact digitalscholarship@unlv.edu.
ANNUAL PERFORMANCE REPORT
IN ACCORDANCE WITH 43 CFR, SUBPART F, SECTION 12.951

University of Nevada, Las Vegas
Period Ending December 29, 2006

Task Agreement Number FAA010017
Assessing Factors Contributing to Dust Emissions from Public Lands
On Air Quality in Areas of Clark County, Nevada

Response to 43 CFR, SUBPART F, SECTION 12.951

1.) A comparison of actual accomplishments with the goals and objectives established for the period, the findings of the investigator, or both. Whenever appropriate and the output of programs and projects can be readily quantified, such quantitative data should be related to cost data for computation of unit costs.

University of Nevada, Public Lands Institute has met the requirement of section III.A.1 of Task Agreement FAA010017 to recruit and hire a postdoctoral scholar (or equivalent position) with research expertise in dust management issues. Dr. Dirk Goossens has extensive and specific experience in dust emissions research and will begin work on January 29, 2007. Under the approved Task Agreement Modification (01), Dr. Goossens will have approximately two years to complete the deliverables of the cooperative agreement. Dr. Goossen's curriculum vitae was submitted as an attachment to the Quarterly Progress Report for the period ending June 15, 2006.

2.) Reasons why established goals were not met, if appropriate.

Not applicable.

3.) Other pertinent information, including, when appropriate, analysis and explanation of cost overruns or high unit costs.

Not applicable.

Submitted by:

_______________________

Project Administrator

, 2006

Date